CONTRACT FOR CONSTRUCTION
BETWEEN LAKE COUNTY, FLORIDA
AND RIEKER DULEY CONSTRUCTION COMPANY
FOR INTERICR RENOVATICNS,
LAKE COUNTY HISTORICAL COURTHOUSE

CHAPTER 1
GENERAL CONTRACTOR'S AGREEMENT

This Contract For Construction is entered into between Lake County, Florlda, a political
subdlvision of the State of Florida, harsinafter the "OWNER." by and through its Board of
County Commissionars, and Rieker Duley Construction Company, a Flonda Corporation, its
sticcessars and assigns, hereinafter the "GENERAL CONTRACTOR!. This Contract For
Construction shall be effective on the date signed by the |ast party to do so.

ADDRESSES AND AUTHORIZED REPRESENTATIVES
The authorized representatives and addresses of the Owner and the General Contractor and
the Professional are;

OVNER!
Repnresantative: County Manager

Mailing Address. P.0. Box 7800
Physical Address: 315 West #Main Strest, Suite 308

City, Siate, Zip: Tavares, Florida 32778

Office; {352) 343-9888

Fax: {352) 343-0455

Email; dhaath@iakecountyfl gov
GENERAL CONTRACTOR:

Represantative: Wark Rieker, Exgcutive V.P.

Mailing Address: 801 N. Magnolia Avenue, Ste. 200

City, State, Zip: Orlando, Florida 32801

Office: {321} 206-3385

Fax {407) 872-7334

Ermail: mrieker@riekerduley.com

License #: CGC 1514210
PEOFESSIONAL {Architect):

Representative: John 5. Dickerson

Address: F.0O. Box 492226

City, State, Zip: Leesburg, Florida 34749

Office; f362) 737-3771

Fax: {352 VB7-3791

Email: [sdarchi@@acl.com

Whenever this Contract For Construction refers o *Professional” in the singular, such reference
shali mean the Owner's designated repragontative.



QOWNER'S PROJECT IDENTIFICATION INFORMATION:

Froject Title: Interior Renovations, Lake County Historical Courthouse
Fenovations

Project Location; 317 West Main Strest, Tavares, Florida 32778

Project ID Mumber.  [TE No. 14-0203

RECITALS

Tha Owner intends to construct the Project and is engaging the General Contractor to
perform certain labor, supervision and services and provide certain equipment, goods
and materials for the Project.

The Owner and General Contractor each acknowledges that it will act in good faith in
garrying out its duties and obkgations.

The QOwners engagement of the General Contractor is based upon the General
Contractor’s representations to the Owner that it {i) is experienced in the type of labor
and services the Owner is engaging the General Contractor to perform; (i} is authorized
and licensed to perform the type of labor and services for which it is being engaged in
the State and locality in which the Project is located; (i} is qualified, willing and able to
perform general construction services for the Project; and {iv) has the expertise and
ahility to provide general construction services which will meet the Owner's abjectives
and requirements, and which will comply with the requirements of all governmental,
public and quasi-public authorities and agencies having or asserting jurisdiction over the
Fraject,

The Owner and General Contractor each acknowledges that it has reviewed and
famikiarized itself with fhis Contract for Construction, including the documents
enumeratad in Article 1, and agrees to be bound by the terme and conditions cantained
therein.

The Owner has engaged one or more Professionals to perfarm architectural andfar
engineefing setvices for the Project, including preparation of Site-specific Construction
Dacuments.

NOW, THEREFORE, for good and valuable consideration, the parties agree as follows:

1.1

ARTICLE
CONTRACT DOCUMENTS

The “Contract For Construction” is comprised of the following documents:

This "Chapter 1 - General Contractor's Agresmeant {General Contractor's Farmy”
{hereafter "Chapter 17, including the foregeing recitals A. through E., and all
aftached documents, appendices and addenda;

“Chapter 2 - General Contractor's Required Services (General Contractor's
Form)" (hereafter "Chapter 2", and all attached documents, appendices and
addends;
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“Chapter 3 — General Terms and Conditions of Genaral Contractor's Contracts”
{hereafter "Chapter 3") and all attached docurmnents, appendices and addends;

The Construction Documents, now existing as set forth in the ITB referenced in
the Project 'dentification sastion above, or issued hereafter;

Any amendments or addenda executed by the Owner and the General Contractor
hereafier,

All drawings and specifications as set forth in the ITB referenced in the Project
|dentification section above shall be incorporated herein and made a part of this
Contract for Construction,

Appraoved Change Qrder(s) or field erders; and
Additional documents listed hareafter, attached hereto and incorporated herein:
X Additional Documents:

*all relevant Addenda, if any, are attached hereto as Appendix D and
incorporated hersin.

*Proposed Construction Schedule, attached hereto as Appendix E and
incorporated herain.

1.2  Documents nat inciuded or expressly contemplated in this Article 1 do not, and shall not,
farm any part of this Contract For Canstruction.

1.3  The Cwner shall not furnish the General Contractor with & copy of the Construction
Documents; provided, however, that the General Contractor may obtain copies of the
plans and specifications from a reprographic company having the eriginal documents.
All information regarding addendum will be published onfine and with the reprographic
company.

ARTICLE 2
NOTICES

21 Unless otherwise provided, all notices shall be in writing and considered duly given if the
original is (i) hand delivered; (ii) delivered by tefex, facsimile, or telecopy, or (iii) sent by
.5, Mail, postage prepaid. All notices shall be given to the addresses set forth above.
MNotices hand delivered or delivered by telex, facsimile, or telecopy shall be deemed
given the next business day following the date of delivery. MNotices given by U.S. Mail
shail be deemed given as of the second business day following the date of posting.
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31

4.1

42

ARTICLE 2
SCOPE OF GENERAL CONTRACTOR'S WORK

The General Contractor shall furnish or cause to be furnished, and pay for out of the
Construction Price, all management, supervision, financing, goods, products, materials,
equipment, systems, labor, services, permits, licenses, construction machinery, water,
heat, utilities, transportation and cther facilities necessary for proper execution and
completion of its scope of the Waork in accordance with all of the terms and canditions of
this Contract For Construction.

ARTICLE 4
COMPENSATION OF GENERAL CONTRACTOR

Construction Prlce. The Owner shall pay and the General Contractor shall accept, as
ful and complete payment for the General Contractor's timely and complete
performance of its obligations hereunder the fixed price of $1,313,625.00 for all in
accordance with the contract documents, and as further described in the pricing section
attached in Appendix 4. The Owner reserves the right to select one of tha aiternate
proposals pettaining to the generator at any time during the term of this Contract for
Construction.

The ameunt set forth above is the Censtruction Price and includes the aggregate
amount of all allvwances and any unit price items to be furnished or installed.  Permit
fees for this project shall be included in the Schedule of WYalues and shall be paid directly
by the General Contractor. The Owner shall provide a direct reimbursement to the
Ceneral Contractor in the amount of the allowance, and such shall be shown in the
General Contractor's Schedule of Values, and submitted with the monthily pay
application. If the fees exceed the allowance, the General Contractor shall submit a
request for a Change Order.

Compensation Schedule. Prior fo sxecution of this Contract For Construction, the
General Contractor shall prepare and present to the Owner and to the desighated
Professional the General Contractor's Compensation Schedule which inchides, as
applicable:  fCheck applicable itemsf

x A Schedule of Values for payment of the Construction Price on a lump sum
hasis for sach of the major sixtesn divisions of construction. The
Sehedulz of Values must reflect total construction cost;

= B. Time Schedule for payment of the Construction Price on & lump sum
basis;

LI C. Unit prices and estimated number of units for compensation for services
rendered and goods supplied on a unit-price basis, and

o D, Rates for compensation for services rendered on a time and material
brasis.

O E. Compensation for goods furnished on a time and material basis.

X F. Allowances.
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4.3

4.4

il G, Lump sum payment after acceptance of the project by the Cwner,

The Compensation Schedule, once approved, shal! be attached hereto and incorperated
herein as Appendix A.

Payment. On the 25" of each month, the General Contractor shall prepare an
application for payment in accordance with Article 15, Chapter 3, which raftects all
construction activities completed to date, for the review of the Professional and the
{wnar. The Owner shall pay to the General Contractor ninety percent {90%) of the total
amaunt approved by the Professional, withholding the balance as retainage, uniess
there is a dispuie about the amount of compensaticn due the General Cantractor. The
date an whish payment iz due shall be referred to as the "Payment Date". The General
Contractor may request a reduction in the retainage, but such reduction must be
approved by the Owner. The Contractor shall be reguired to submit an updated Critical
Path Method {(CPM) schedule with the monthly applications for payment. The CPMis a
requirement for payment. Failure to submit or update the schedule to reflect current field
conditions shall result in non-payment or delay of payment until the CP is received.
Prior to final payment the General Contractor shall provide all contract close out
documeants including but not limited o as-builts, operating and maintenance manuals,
and warranties. Additionally, the General Contractor must complete all punch-list items
prior to final payment, The Owner shall make all payments in accordance with Part V1),
Chapter 218, Florida Statutes, entitled the Flerida Prompt Payment Act.

431 If the Contract Amourt exceeds $200,000, but is less than $10.000,000, the
General Contractor shali prepare a kst of items to be rendered compleie,
satisfactory, and acceptable within thity {30} calendar days after reaching
Substantial Completion. Failure of the General Contractor to include any
corrective work or pending items not yet completed on the list devefoped
pursuant to this section does not alter the responsibility of the General Contractor
to complete alt construction services set forth herein.  Lpon completion of all
items on the list, the General Confractor may submit a payment request with its
next monthly invoice for ali remaining retainage withheld by the Owner. If a
good-faith dispute exists as to whether one or more items have been completed
pursuant to this Contract for Construction, the Owner may continue to withhold
an amourt not to exeead one hundred fifty percent {(150%) of the fotal costs to
complate the remaining items. The General Contractor's project representative
shall be requirad to review these estimates with the Owner and sign the estimate
in agreement.

All requests for payment of retainage shall be in accordance with the Florida Prompt
Fayment Act.

Liquidated Damages. |f liquidated damages sre assessed pursuant to Chapler 3,
Article 17, such damages shall be imposed where the delay to the Substantial
Comptetion date of a phase is due fo the fault of the General Contractor, and are
calculated at the rate of Two Hundred Fifty and No/M00 Dollars {$250.00) per calendar
day for failure to meet the required date of Substantial Cempletion. Liguidaied damages
are the sole remedy for delays caused by the General Contractor. The parties agree that
Liguidated Damages are not being assessed as a penalfy.
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4.5

General Conditions Cost.  ltems within the Lump Sum General Conditions Cost for
which the General Contractor is entitled to no additional compensation (excepl where a
change ordet adds additional work and additional General Conditions are authorized by
Chapter 3, Paragraph 8.5.4) include, without limitation:

4.5.1

452

453

454

455

4.5.6

457

458

4.59

4510

4511

4512

4513

costs, including fransportation and storage, installation, maintenance, dismantling
and removal of materials, supplies, temporary facilities, machinery, equipment,
and hand tools not customarily owned by construction workers, that are provided
by the General Contractor at the site and fully consumed in the performanca of
the Work;, and cost (less salvage value) of such items if not fully consumed,
whether sold to others or retained by the General Contractar. Cost for items
used by the General Contractor shall mean fair inarket valug;

costs incurred fo provide site safety {excluding subcontractor safaly costs);
costs of removal of debris from the site;

costs of document repraduction including bid sets, facsimile transmissions and
long-distance telephone calls, postage and parcel delivery charges, telephone
service at the site and reasonable petty cash expenses of the site office,

that portion of the reasonable expenses of the General Contractor's personnel
incurred while traveling in discharge of duties directly connected with the Work;

sales, use or similar taxes imposed by a governmental autharity and paid by the
General Contractor, and directly related to the Werk,

data procassing costs directly related to the Work: however, these costs shall not
include any hardware, soffwars, or CADD costs;

axpenses incurred in accordance with the Generad Contractor's standard
personnel pelicy for relocation and temporary living allowances of personnel
required for the Waork,

the cost of obtaining and using all femporary utility services reguired for the
Work,

all reasonable costs and expenditures necessary for the operation of the site
office, such as stationary, supplies, biueprinting, furniture, fixtures, office
equipment and field computer services;

rental charges for termporary facilities, and for machinery, equipmant, and tools
not custarmarily owned by construction warkers,

wages, salarles, bonuses and incentive compeansation, of the General
Gontractor's supetvisory, fechnical, administrative and clerical personnal
engaged in suparvision and management of the Work on or off the Project Site,
including all company overhead and expanses; and

cost of fringe benefits, confributions, assessments and taxes, including for
example such items as Unemployment Compensation and Sacial Security, to the
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extent that such cost is required by law and is based on the compensation paid
to the General Contractor's employess.

ARTICLE &
SPECIFIC INSURANCE REQUIREMENTS

51 The General Contractor shall purchase and maintain, at its expense, from a company or
companies authorized to do business in the State of Florida, and which are acceptable
to the County, ingurance policies containing the follewing selected types of coverage and
minimum Bmits of liability protecting from claims which may arise out of or result from the
performance or non-performance of services under this Contract For Construction by the
General Contractor or by anyone directly or indirectly employed by it, or by anyone for
whose acts it may be liable:

{i} General Liability insurance on farms no more restrictive than the latest edition of
the Occwrence Form Commercial General Liakility policy {CG 00 01) of the
Insurance Services Office or equivalent without testrictive endorsements, with
the following minimum Emits and coverage:

Each OcourrencefGeneral Aggregate %1.000,000/2,000,000
Products-Completed Operaticns $2,000,000

Parsonal & Adv. Injury $1,000,000

Fire Damage $50,000

Medical Expense $5,000

Contraciual Liability Included

fiil} Automnabile liability insurance, including owned, non-owned, and hired autos with
the folewing minimum Ymits and coverage:

Combined Single Limit 31,600,000

(iiEy Vitorkers' compensation insurance based on proper reporting of classification
codes and payroll amounts in accordance with Chapter 440, Florida Statutes,
andfor any other applicable law reguiring wotkers' compensation {Federal,
maritime, etc). If not required by law to mairntain workers compensation
insurance, the vendor must provide a notarized statement that if he or she is
injured, he or she will not hold the County responsible for any payment or
compensation.

(vi  Employers Liability with the following minimum limits and coverage:

Each Accident 31,000,000
Dizease-Each Employer $1,000,000
Disease-Folicy Limit $1,000,000

(v} Builders Risk Insurance with all-risk perils for 100% of the contract amaunt [ is /
X is not required.

{(vi}  Lake County, a Political Subdivision of the State of Florida, and the Board of
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County Commisgioners, shall be named as additional insured as their interest
may appear on all applicable policies.

vit)y  Certificate(s) of insurance shall provide for & minimum of thirty (30} days prior
written notice to the County of any change, cancefiation, or nonrenewal of the
required insurance.

{vii}  Certificate(s) of insurance shall identify the contract number in the Description of
Cperations section of the Certificate.

{0y Certificate of insurance shall evidence a waiver of subrogation in favor of the
County, that coverage shall be primary and noncontributory, and that each
evidenced policy includes a Cross Liability or Severability of Interests provision,
with no requirement of premium by the County.

{x} Certificate hotder shall be:

LAKE COUNTY, A POLITICAL SUBDIVISION OF THE STATE OF FLORIDA,
AND THE BOARD Of COUNTY COMMISSIONERS.

F.O. BOX 7800

TAVARES, FL 32778-7800

{xiy Al self-insured retentions shall appear on the certificate(s} and shall be subject fo
approval by the County. At the option of the County, the insurer shall reduce or
eliminafe such selfinsured retentions: ar the vendor shall be required to procure a
hond guarantesing payment of losses and related claims expenses.

(xiit  The County shak be exempt from, and in no way liable for, any sums of money,
which may represent a deductible or sef-insured retention in any insurance
policy. The payment of such deductible or self-insured retention shall be the sole
responsibility of the vendor andfor subcontractor providing such insurance.

(xit The Contractor shall be responsible for subcontractors  and  thair
insurance. Subcontractors are to provide Certificates of Insurance to the County
evidencing ocoverage and tenms in accordance with the Contractor's
raguiremeants.

{xiv} Failure to obtain and maintain such insurance as se! out above wili be
considered a breach of contract and may result in termination of the contract for
defalilt.

Govd Neither approval by the County of any insurance supplied by the vendor, nor a
failure to disapprove that insurance, shall relieve the vender of full responsibility
of kability, damages, and accidents as set forth herain.

{xv} If it is not possible for the General Contractar to certify compliance, on the
certificate of insurance, with all of the above requirements, then the General
Contractor is required to provide a copy of the actual pelicy endorsement{s)
providing the required coverage and notification provisions,
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6.1

5.2

6.3

6.4

ARTICLE &
PERSONNEL, SUBCONTRACTOR, SUPPLIER
AND CONSULTANT CHARTS

The General Contractor shall, prior to the execution of this Contract for Construction,
prepare and attach as Appendix B to this Chapter the General Contractor's Personne
Chart which lists by name, job category and responsibility the General Contractor's
pricary employees who will wark on the Project. The General Contractor shall pramptly
inform the Owner in writing of any proposad replacements, the reasons therefore, and
the name(s) and gualification(s) of proposed replacement(s). The Owner shali have the
right to reject any proposed replacemant.

The General Cantractor {i} shall within ten (10} days of the Notice To Proceed, prepare
and provide to the Owner the Gerneral Contractor's Subcontractors And Suppliers Chart
which lists by name and general Project responsibility each subcontractor and supplier
who will be utilized by the General Contractor to provide noods or services with respect
to the Project. ; (i) shall not enter into any agreement with any subcontractor or supplier
ta which the Owner raises a reasonable, timely objection with full compensation to be
paid the General Contractor, with mark-up, for any premiwn costs in changing
Subcontractors or Suppliers at the Qwner's dirsction; and (i) shall premptly inform the
Owrer in writing of any proposed replacements, the reasons thersfore, and the name{s}
and qualification{s) of preposed replacement(s). The Owner shall have the right to reject
any proposed replacement with full compensation to be paid the General Contractor,
witht mark-up, for any premium costs in changing Subcontractors or Suppliers at the
Crrner's diraclion,

General Contractor acknowiedges and agrees that the General Contractor shall ulilize
the U.S. Department of Homeland Security's E-Verify system in accordance with th
terms governing use of the system to confirm the employment eligibility of. .

A All persons employed by the CONTRACTOR during the term of this Agresment
ta perform employment duties within Lake County; and

B Al persons, including subcentractors, assigned by the CONTRACTOR to
erfurmm work pursuant to the contract.

General Contractor acknowledges and agrees that, in accordance with Section 255,099,
Florida Statutes, if this Project is being supported in whala or in part by State funding the
General Contractor shall give preference to the employment of state residents in the
performance of the work on the Project if state residerts have substantially equad
qualifications to those of non-residents. if the General Contractor is required to employ
sigte residents, the General Contractor shall contact the Department of Economic
Opportunity to post the employment needs in the State's job bank system. However, in
wark involving the expenditure of federal afd funds, this section may not be enforced in
such a manner as to confict with or be confrary to federal law prescribing a labor
preference to honorably discharged soldiers, sailors, or marines, or prohibiting as
urlawful any other preference or discrimination among the citizens of the United States.
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71

7.2

7.3

ARTICLE T
CONSTRUCTION SCHERULE AND
SPECIFIC BOND REQUIREMENTS

Timz For Performance.

711 Commencement OFf Constructlor. The General Contractor shall commence
construction of its scope of the Waork within ten {(10) calendar days of receipt of
the Notice To Procesd, hersinafter the "Commancemeant Date.”

7.1.2. Substantia! Completion. The General Contractor shalt accomplish Substantial
Completion of its scope of the Work on or before 110 calendar days (the
"‘required date of Substantial Completion") from the issuance of the Motlee to
Procead.

7.1.3. FInal Completion. The General Contractor shall accomplish Final Completion of
its scope of the Work on or before 140 calendar days from the issuance of the
Motice to Proceed, hereinafter the “required date of Final Completion”™.

Canstruction Schedule. The General Confractor shall ISsisct and comploto s spproprsfe]

1 not less than calendar days after execution of this Chapter 1, or

X no later than ten {10) calendar days after issuance of the Motice to Proceed

prepare and submit & preliminary Censtruction Schedule to the Owner and the
Professional for their review and acceptance pursuant to Chapter 3, Paragraph 6.1 of
this Contract For Construction.

Bond Requirements.

7.31 The General Contractor shall be required to provide payment and performance
bonds prior to commencing the Work, The amount of the premiums for such
bonds shall be included in the Construction Price. Performance and Payment
Bonds shall b2 100% of the contract amount and shall be executed an forms
provided by the Owner. All original Perfonmance and Payment Bonds will be
submitied to Lake County Procurement Services for recerding in the public
records of Lake County, Florida, at the cost of the General Cantractor. The
bonds will be acceptabla to the Owner only if the following conditions are
satisfied:

i The Surety is licensed to do business in the State of Florida;

{if) The Surety holds a Certificate of Autherity authorizing it {0 write surety
honds in this State;

iy The Surety has twice the minimum surplus and capital requirements
required by the Florida insurance Code at the time the contract is issued;
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74

732

{iv)  The Surety has a current rating of A or A- as reported in the most current
Best Key Rating Guide, published by AM. Best Company, Ing., if the
contract price exceeds $500,000, pursuant to Section 287.0935, Florida
Statutes;

fv) The Surely iz otherwise in sompliance with the Florida Insurance Code;
and

{viiy  The Surety holds a currently valid Certificate of Authority issued by the
United States Departmnent of Treasury under 31 U.S.C. ss 9304

If the Surety for any bond furnished by the General Contractor is declared
bankrupt, becomes insolvent, its right to do business is terminated in the State of
Florida, or it ceases to meet the requirements imposed by this Agreement, the
General Contractor shall, within five {53) calendar days thereafter, substitute
another bond and surety, both of which shall be subject to the CGwner's approval.

The General Confractor [ ] shall [ X ] shall not be reguired to provide a
maintenance bond.

Public Records. Pursuant to Section 118.0701, Florida Statutes, the General
Cantractor shall comply with the Florida Public Racerds’ laws, and shall:

(i)

(ii)

(i)

{iv)

Keep and maintain public records that ordinarily and necessarily would be
raquired by the Owner in order to perform the services identified herein.

Provide the public with access to public records on the same terms and
conditions that the Cwner would provide the records and at a cost that does not
excead the cost provided for by law,

Ensure that public records that are exempt or confidential and exempt from
public records disclosure requirements are not disclosed except as authorized by
ey,

Meet ali reguirements for retaining public records and transfer, at no cost, to the
Owner all public records in possession of the General Contracter upon
termination of the Contract and destroy any duplicate public records that are
exempt or confidential and exempt from public records disclosure requirements.
All records stored electronically must be provided to the Owner in a farmat that is
compatible with the information technology systems of the Owner.

Failure to comply with this section shall be deemed a breach of the Contact and
enforceable as set forth in Section 118.0701, Florida Statutes,
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Historic Courthouse Renovations; ITB 14-0203

ATTEST:

m&ﬁ Job NI

Neil Kej\ly‘, Clerk bf the Board

of County Commissionears
of Lake!County, Florida

Approved as to form and legality;

YN eral e
Sanford A. Minkoff, County Attorney

GEMERAL CONTRACTOR
Rieker Duley Construction Company

A

Name:Tﬂark Rieﬁar, Executive V.P.

This gq’ﬁ day of Ladabh. 2013,

COUNTY

LAKE COUNTY, through its
BOARD OF COUNT Y, COMMISSIONERS

=

DAYV
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APPENDIX A: GENERAL CONTRACTOR'S COMPENSATION SCHEDULE
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APPENDIX B
GENERAL CONTRACTOR'S PERSOMNEL CHART

» Project Staffing List (resumoes provided muder sepaeate over):
o Parick Dadey - Principal in Chiarge and Project Manager
o Mark Ricker — Proconstruction Seryviees and Project Suppent
t Bob Traylor — General Superintendent/Assist in Developient of Projeet Slructe
o James Flarphe - Project Superintendent
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APPENDIX C: GENERAL CONTRACTOR'S
SUBCONTRACTORS AND SUPPLIERS CHART

RIEKER DULI

LR o T I 1 A Tt O 8 TR RN

PAKE COUNTY INSTORIC COURTHOWSE RENOVATION

Preliminury fist 07 Subconitactors Supplicrs:

® Phemedation . ADS Sepviees

® Babings — Aavhizemsil Melal Works

u Shlbwink ek - Tk Mhdlwark

N Dioers TranseeHargdware — Wl & Bobenaha

" Frasming, Dirowall and DR lestiaion  Sky Buldery
- [lasger Wiorls eds World Walls & Ceilings

* Acostiesl Celings - o laterioes o Cental Floida
. Flopiminse — ok Buasingss [aiernes

. izt — Apes Pamiingg

= Spwctlties - [ lorda Specialiy Prochocrs, LLC

" S — Fivironme bl Cirplocs, Toc,

- Fomee Prodection — Laele Fine Proteetoon: T,

* PFlumbing  Exact Plambing or Al-Pro

- HVAC I8 Mechianizal or Hudson AT

1 Fleerieal  Lakesde Eleginenl

Phegse ote — alb sibeonmetor selections are subject woochuge based apon detinled seope contirmation, venticition of
pieper st g, msurmes, Bonding, sclslale comfamues and vlhee PEECTIT project cogumresei,
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APPENDIX D: ADDENDA

LAKE COUNTY

FLORI DA

OFFICE OF PROCUREMENT SERVICES PHOME: [352) 342-0830
S WEST MAIN STREET, SUITE 441 FAM:  (352) 343-9473
Py BOX TROG

TAVARES FL 327T8-7200 wosrw e ngovertmen .com

ADDENDLINM NO, 1
Date: September 26, 2013
Invitatlon ta Bld 14-0203

INTERIOR RENOVATIONS, LAKE COUNTY HISTORICAL COURTHOUSE,
FLOORS TWO THROUGH FIVE

1 ds the vendor's responsihiline to eusuce their receipt of all addenda, and o cleady acknowledpe
all addenda wilhin their inital bid response, Acknowhedgement may be confirmed either by
inelusivn of o signed copy of this addendum with the initial bid response, or by completion and
return of (he addendom acknowledgement section of the solicitation,  Failure to scknowledge
each addendum may prevent the bid from being considered for award,

This addendum _ does X does not change the dute for receipt of bids or proposals.

he purpuse of this addendim is 1o provide conlinming information, associsted with vendor
mguirics or further internal County review, 1o all potential responding venders in association
witlt (e eited Invitation o Bid.

Question 13 Numerous inguiries have heen reecived regarding he dollis value, estimated price,
and budget B the project.

Answer 13 Vendors are advised that the estimated lump sume price for the project s belween
$1.2 and 515 million. and that funds ore availabbe in that amount to suppoct the project.

Question 21 What are the reguiremients 10 meet - st bave successlully completed ¥ similar
projects..."?  We have completed 3 or mure wilh a dollar valne over S2M., square [nilnge over
13,000 &f and two and thiee slorles, We liave not completed a 4 story renovation in fhe past 5
years, 1 wanl to make stre we will gualily before we invest the Hme and money ino bidding,
Answer 23 The project eftort you have described will be considered compliant with our stiled
eXPETTCHLE Teguirement,

Question 3: Az @ follow up lo the solicitation #14-0213 Lake Counly Histarie Courhouse

Page |
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Retovaion - 1 wanted b ask about a specification fike for the elevlrical. The Division is eiiher
T or 27, Coald Fecl o eopy al et e Lo teview for suppliers?

Angwer 3 Al bigd locuments sre available from the wuree dentified on the firse page of the
[evvItntion o Fid.

I addhben 1o the Above (uestiong and answers:

- wondprs are advised that the reforence o, and ogiremeent for, RHH cquipment o e doar
[ardwate division of the speeiiiestions sl be considered 1o seber specilically 20 ROH Axiom 3
copiprial, aed

o yendurs are e jgnore ol sefeeences i sl af the bid docaments to Consinsctiva danagement
At Risk and Henkedman Constraction, b,

- ahe Colnly has been advised that some of e carreny drsving mages due ot provide for eler
Twedd copy when printed, A& Wk set of drawings reformalted W correct his sitnation is heing
providad to the phim disibuwes (Romine], Vendor bt caperienced iz iy shoold comact
Roming o ensuce they cecobve the o-fommatted Jeawings. There is na change in the drawings
wther ke he Toeteat evision,

Acknowledgement of Adkdesduni

Firm Mapwe: S B Date:
Siganturer Titte: )
TypedsPrinted Mame: —

Pape 2
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_ R opp=repp
LAKE COUNTY
FLEYR. 1 LA
DFFIGE OF PRI
UREMENT SERVICES PHONE; (302) 343.0630
T45 WEST Ml STREET. SLITE 441 EAK:

P RO 76
TAWARES 1 307 Fa-rain weew lakeroverinenl.com

{352} 14309473

ADDENDLMN MO0, 2
rate: Oetober 8, 2013
Tovitntion to Bid 14-0203

INTERIOR RENOVATIONS, LAKE COUNTY HUSTORICAL
COURTHOUSE, FLOORS TWO THROUGH FIVE

iz ihe vendor's responsibitily to ensure their reecipn of all addenda, and to clearly nelnowledge
all weddenda within their initial bid tesponse, Acknowledgement nuy be confirmal cither by
inelusion of a signed copy of this addendim with the initial bid respomse. or by completion and
rotuen of the addendum acknowledgement seetion of the solicition. Faibure for aelnowledye
el adderbem may provent the bid Fom being eomsidesead for prward.

This addondom X docs _ does nul change the date Tr reeeipt of Bids ov proposals.
The new dute o receipt of hids is Oetaber 23, 201 ar 300 PM,

This sddendum provides a date and time for an additional site visit on Fritlay Oetober 11,
2004 ac 10:00 AM. See guestionfnsyer % helow for fueiher detail i ihis regiid,

e praepose of this addendum is to provide conlimung infermation to all potential respomding
vendors i assoctation with e ciled Divigdan @ Bido The information provided hersin
s ses discussions ot the non-masdatory pre-lid oecting, Antendees ol thet meeing are
poted on the County website or this soliciteton. The whlendum also [provides responses Lo
vilriots vendar guestions.

The piee-hid conference commenced with & general review of the TTH wilhy specilic ciiesis
paid Lo variaus specife terms and conditions ol the T including:

Tha e date aand time for seeoipt ol hids,

Page 1
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< The time Frame stolbed oy caryletion ol 1he progeet med webaled liguidied davages.

o Ll Lt thoe (B vender would be resposslle o pagnwent of sales s enall matecdals
[airzhnamd by the venbor Tog achusioe 30 1he prodssa,

- Cthe bonling requitamenls sgatee inibe L3 L5

- e pertil reguisenenis stsied i che T,
The hisic sequirements aesocilod with nse of “egual” pradusis,

o The b eenpheliog reguirernants shsted i W povision 113,
Tl veeipencal peelenence prisiss sisted i the TR,

<L ovtlabiting of nfplan Tkl lisk on g Baiine wabsibe,

o B was alse cotiemaed Eleet thiz was A ann-mandaiay poesil conlErence amed gl bids
ol e aeeepied Sam vendors ehal Jid nos arend 1he comferesee.

& watk-hrough af the Lwifity was e fomgleted, The Bllewing eepel infiarsiellion ik
pavided in respamse 0 guestinns asked belore, during, sl adior the pre-hild mewicg fanestions
Lthi b owene webuded on addendnm 1, pemaining questions not addresszd Delow Wil be
afubped T o Ak pchinm 3

Ouestion 4: Wilk an allersale manuloeiser ather than Systioas be seepted loe the Cal &
stauclured cabling portian of the bake Cotnty Courl Frose project, i1 tal wltecsaos mests ar
cwends The Svatiwas spocifivstians and warrpney?

Arrover 45 Mo, dhe Cosary bas standandzaek om e siated ealiog mlrasiveclue sysis.

Ouestinn S WK wned be made Tusad oo the base bid valec?
Answer 50 A sl wilh he recormendest b4k e prcod, responsive, and responsibhs
Brickler, bised va the total wabne of The base Bid and 1l selocted opdion B te fenesalor glToe.

Enosilon it s aeens with lead paing leen identilied?

Araver &1 Tlowrs boand 7 e ece Tlly resovased, Mo painlimg on B [oars B4 aslieial
exvept [or repeics associnted with dumage caused by the arairdded wemlor, or hlislel emaovad Bam
the alreaaly complebel olTort, Vesdass were advised Lo be espaeinlly cunedial in regards Lo purid
[bares s roplacensut ol sueis et wisuhd b cxleemedy difiteuli.

Owcstion 70 Ace dhee any ashedios fssues nasecialed witle e wak?
Anmswer T Ashoston abalomaerst s Beet complotesl,

Orsestian 8 SWhy are restevotes reno fons segaingl !
Answer 8 Mokl estrooms ag cornently Albb-cimipliset,

Eyaestiom 9+ Uan mbdiional site visils be completed W mehade shewing of the generater naani?
Amsver Y Ui sduditiona] visie is seheduled Tow Pridny, OGetobuer 1] a0 10:00 Akl Vandors
wishieg W rtend shall ireel at the (ol (sain Sleeeth entie: o e Fhisloiesd Cerrt Efonse,
This wilt b the finnl vosboe visst b the tcility. So advanes sppoantment 1 equirad, e
srperor i plaey was s fciered Dy Catepiltar, Questivos il iy aeise cliving 1he 58
winil ame fo be oddnessad g slened in Beelion 1,2 ol the Tavilion to i,

Tz 2
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Cuestion Bl W e slasing ave Te cstablisied'? Whil 5 e specilaed talivery Fwnlion? Can
e wesmdor we she paeking parnge for cmplovee packing on o e g Lwis?

Answvrre T A stuging aren wilk b node mvwilable in the Tocation meted an the aached s
pluto, Wender eraployees may use e paking carsgs acioss e strecl fram 1y jizhy =ine al oo
vharue.

Ceestion FEL WTat nra dhe workings Janrs?
Answer D1z As spovilied in i vileacl.

Cmestive 123 Can elevatars e usesd for comerval ol malerinds dizing tlue densalivlon phasse vl e
elinrt, el meverment of talerisd during ke resovation phase of b prajeet?
Answer B Yo T with wall profestive provide by e venilor,

Ceestion E3 15 e vencar o poside sogquived dosnpstes? Whers san Lhey be pinced.
Aaswer L3z Drummeskers s reguired am 1o be provided by e awacdad vendur, iy may be
placed at he oo slesocou e atgehed site phosa,

Avlnowledaerneit of reecipl und mevivw aladdembes
[Fzsmn Mame; e B ERI A

Signalures L R Title;
Ty petbiTPrandel Matee;

e 3
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A

LAKE COUNTY

FLORIDA

OFFICE OF PROCUREMENT SERYICES PHOME: [352) 343-25738
A5 WEST MAIN BTREET, SUITE 441 Fix: (352) 343.9473
Py ROX TROD

TAVARES FL a2778-7800 wiaaw [akegovernment.com

ADDENDUM MOL 3
Date: Oetober 15, 2013

Invitation 1o Bid 14-0203

INTERIOR RENOVATIONS, LAKE COUNTY HISTORICAL
COURTHOUSE, FLOORS TWO THROUGH FIVE

I is the vendor™s responsilbility 1o cnsure their receipt of wll uddenle, ond o clearly acknowledge
ol wcdendi within their initinl bid response. Acknowledpement may be conlimed either by
inclusion of a signed capy of this addendum with the initial bid response, or by completion and
retun ol the addendum acknowledgement seelion of the sobeitation.  Failure v scknowledge
each nldendum may prevent the bid from being considered for nward,

This addenduny  does X docs oo change the date for receipl of bids o proposals.

Bidders are advised that the due date vellected on addendom 2 contained a typographicsl
error and should réad s Octaber 23, 2003 instead of CGetoler 23, 2014,

The purpose of this addendum is to provide conlirming mformation o all polential responding
vendors in assochution with the cited Tnvitation o Bid, The infornition provided herein providoes
responses to varions vendor questions beyond questions | theo 13 addressed in addenda |and 2,

Quostion 14 The TOC has o specification scetion 122413-6 Roller Window Shades. However,
i specifiention is inchnded in the wanwsl, Ave Roller Shades required for this projeet ? 1 5o,

Cun e Architect fumish the speeifiestion?

Answer 14: Delete Scefion 122413, Roller Window Shades from the Specification Toable of
Cantenls: mot in the project scope of wark,

Cestion 15: There are new foilet purtiions o be provided nccording to the drawings, bul no
specilication is included in the munual. Con the Architect fumish & specification?

Answer 15: See the attached Specifications, Section 102115, Toilet Compartments,; add to
Specilications aml project scape of wouk,

Pape 1
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Questlon 16: Relerence plun paees EQ, EP?, FP3, R4, and B According Lo the insiooetivom
on the symbol legend sheet 0 o the DalerTelephone sectfon states Daka!Telephane Symboi
should B aceompatial I o suenber that sipnifies the nwmbecr al’ pods regquined o g Tocatfon.
Sany of Me syemhols do oot kave the port nomber. pes, BE2, EPSLEP ond EPS. Mauy ol the
wrnushered synibols ore from the thwners Mewd P80 ol same appear o be from crigingd
deafy: plesse cluili

Answer 14 Follow the Lake Cownty IT Spevifieilams § Section 2,20 for the namber pf jaeks angl
cabbey wl ach ks cutlel,

Cuestionfs) §7: On Par 1, 1, 2 it states e Ehe kst parl ol the paragraph {the door destenated
witlt prosiminy vor renders access shall also allow praseal unlocking using ke master key
spstem) Cuestion- is 1he masier key system to e past of the reader or e door (kneb) Jack
which comses with e door sad 15 supply by the door verdor? Few
- Duraecess syete s nelwork bose, Would need for ns o supply o PO Fie deeesy
Confraf sysien iy BB Axiome B Refer fo tie speeiffeation for qff requireaenss,
- ADe we alew 1o snbmit a progposal for the Aceess Controd and COTY sysicim orly,
dhirectly 1 the your ofitce [Lake Countyh Gy this praject? &oc Fle Costdy: iy qecepiing
Al FERReY Fespenses five the peoafeet oy o wflele,
Answer{e)] 17: Bespomses i eaed nf the questions 5 are peovided in bofdf itelic pefise
imenediniciy afler cach siech gaestion.

Ouestton 18 The doawings vile seeess comueerivity on e frst and stoth fdoos, Please cardy.
Answer 18 The referenes woaceess conpeclivily showld read “hasement and fifth Aooe' in liew
of st and sixth” Do,

Oesthon 19 Wheve ane the air bandlers Jocaged?
Answer 19: Fooeth Qoor of the Historscsd Courthoose

Chaestion 20: The fopnm finish schednls reforences plaster restoration. [n what siueiens wild
stech effimd he reouired?

Angwer 20 Plasier repains will be required whensver plesler walls are encounterad. i.e., when a
perperdicutar wall b2 removed; when a new daar ar opering 15 cul ik an cristing plster wadl;
whiere 3 nowe opening i made i an exision plasler wall; when on exfsting opening is closed in
with adjaeent plaster Tmishes i the ovent that a plazeer wall on tlwe Best fovr or he existing
Loskabsy podd Sgaics are dawtpent o e Sevond or Third Flooes; or whessver s esiieag plisler
wall is clamaged.

Question 21: Please provide delull regarding removal of wadl coverings?

Answer 25 Vendors were advised that sk cont of paest will most Jikely b reguired in by
Teeptione that coerent wall covenmps aed femeved, Remavalk of well coverings is the
sespansitility ot the Cieneral Contractor. LE wall vavering removrd damages the walls subsirale
either drvwal! or plaster & skinn cout similar b Bara-Cond may be requived on damaped wadls,

Cuesting 22 Bepanbing e Vaieo/Thata Oudlets, the Lake Counly Speciftentions siafes ere nre
to b (27 data fucks, {13 voice jock and o 0" joek without 2 cuble at evch lovation. The privts are

Page 2
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shirwing @ number of Tocwdons thal Bawe 2, 3 oc 4 as the number o outlet: af these Socations,
Pease claify.

Answer 22 Follow the Take Cosndy Specifications. Tleer shall ke theee {31 cabbes af cvery
wuiket,

Guestion 231 Regardmg e TV locklions, 35 RO-6 coaiab valle ceguired? 17 5o, whin type of
shielling it specificdy Please vlarify.

Answer 23 For cach TV location a single Bumenim BGS GQuod shoukd be oosed in e
inseallation, Cuwsd is a leen wsed o refer o speeifie amount of shivlding vsed in g single
coaxial valle. The extva shiclding provests the cable from any umwanied imeclerence. N is
isporant 0 sleess (Bal the hocieomis] cabling has ne sy awk is homeean bagk to e distribulen
clowet for the particular Roor, Additiooalby there should ke RG] Quad coaxdud cable vertiendly
commvcting ciell HE (Horizonta closer) with the noeessary 1ops 1o feed the number of Hoerkaomtal
TV ficds,

Questiant 24 The exisling cabling is plenwn cated, Wil the new eeblng he plenun rated?
Pheslye andvise.
Answer 24 Provide plenm raied calbding.

Opuestion 25 Bepreding DBivision 245 Section 285 300, ean you teld e i these s at existing
Aceess Comeol and Vidio now ip place? If 5o, whal i the minuGelorer and modet # of e
HYSLEITE.

Answer 25 There 38 no existing system in place. The bid is o add enfirely new devices, syslom
and wiring sooplete.

Question 26: Spavifications TOC cabls far “rofler witdew sbales™, yor Division 12 s missing
carmpletely Erom the spees, Pleuse provide specifications for shades.

Answer M: Delere Scetion 122413, Roller Windew Slupfes fbony the Spocitivation Toble of
{ontents; nol 0 the praject seope of wark,

Guestion 27: Specifieation scetion 2.3 entitled *Veneerad-Fuced Muors foe Transparen Finish™
staves "Match Existing” for Species and Cut under sub-sections 2340 2 and 3. Please veridy
what specios e et s reguired ko mated cxisting”,

Answer 270 Mateh twe veneered-feed doors e transquurent fingsl i the responsibelity ol the
General Comractor. Shen ihe samples are [mished for approval to the Architest, he will ke
the smaples W the profect e fiv field vertficetion aml approval,

Question 28: The plans do nol call oul for any cenmerdions via liber or copper between the
seervice entraeeece amel the 2™ fpor cleset or the M3 on e 4™ Floor, W3l his be g reguirensent
Tor the puipases of 1his Bid? Messe advise.

Answer 28 Yuu, there will be o hackbone cabling conpection between e service enlianee and
the 4 flgor MI7, The 2 Nowr closet connections will nel be requized,

Chuestion 205 15 lhere to be o comsiad backhone Far e TV Wit arc the reguirensents T e
CATY System?

Page 3
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Answer 29 Yes, Foreach TV location a single homerum RGE Quind Shiclding should be used in
the installation, 1t is important 1o stress that the borizonted cabling his no taps and is homerun
hack to the distribution closet for the partivelar Moor, Additienaily, there shoukd he RGEE Quad
comdnd eable vertivally connecting cach TR (Horizontal closet) with the neeessary tups Lo feed
the fumber of Hovizontal 1% feeds. Insure theee is RO 10 the Com{Cast entrance point for
Coble TV, Supply sufficicnt taps for each CA TV RGA eable run in eaclt Telecommunieprions
Closet. (Recommend the Technetix Reeal stvle antdoor taps or equivalent). Lipan eompletion,
cach individual hosizontal CATV oftice kacalion should have conpectivity te e main cquipment
room us depicted below in the dicgeam,

Intrabanideng Stosanod Wiring System

| ol ” |_
{3t i T o el
Tl -

Féiamrrimid e 3 1 =
| e "ﬁt
11

LT ETEY
@by vl

Question 30 Are the existing yoice/data pathways 1o remain? {Conduits, Cable Tray, cle.)
Answor M: Existing voiceldntn pathwiys dre o remain as much ax possible. Provide pew
patliways where necessary,  This will necd to be eoordinated in the field.

Question 31 Will the nuseum remain apen during constriction with the displuys in their
cuirent location?
Answer 312 ves

Questian 32: Wil the first floar men's restroom be made unises emporarily so sanilary/water
pipitsg can be installed behind the wall between the Indies restegony and (he steirwell as shown o
drawing page; PIY

Answer 32 yes

Acknowledazement ol reveipt and review of addendum;
Firm Mame: - Pate:

Signmalurg - Title:
Twped/Prnted Nama:

Fape 4
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SECTION 102115
TOLET COMPARTMENTS
FART 1 - GENERAL
14 RELATED DOCUMEN 5

& Drawings ond genert provisions of the Cenlrack. Encluding Gereral and Supplemaniany
Candifians anyd [Ausion 01 Specdlesiing Sewing, apply 1o this Secliie.

1.7 SUMMARY

A Beclicn hcludas:

1. Trefed comnpalimants and seragni.
g, Typo- Preadle-Core Toillel Compramests.
v GompArment Siyle: Overhead braced and oot anchored,
C., Sercart Siyle. Wall hung,

B. Felalet Saclions:
1. Divsion B8, Seclus GET000, "Hough LCarpeniny, Ear bineking and owehaad supgor of
flesopanc-geillog-ancherad gornpidmonts.

13 SUBMITTALS

A Product Data:  Indude construchon dstails. maladal deschiptlons, dimensions of individuat
componenia, peciifas, ond fialshes.

=

Snop Drowlngs:  For toilel gompadments, inclode plans, olovations, secticns, details, and
attechmanls o olhar wark.

1. Shovw ke plions of cutauls for compattment-mnumed tele accesganes.

a. Show locallons of Fenfccaments for compatmeni-mognied grab bars.

1. Show lnertiana of canterfinae o loilal fexlares.

¢ Sampfas for Initial Salaction: For esch iype of unll indicmied.  Incleda Sampies of haedwara and
arceasoles Imvolving materigt and cotor selaction,

0. Mainfenance Data: Eor tellot comparments ko include in maistanancs manuals.
14 PRLLECT CONDITIONS

A, Finld Measuramants: Woiify aclual locations of ikt fxhures, watls, calumns. cwilliys, and oiher
constructinn enatigucus wilh oitat comparimeants by fiold measurements bhedore fabrication.

PART 2 - FROBUCTS
2.1 MANUFACTURERS

A Manutaciurars of Toilel Companmenta:  Subjact do compliance with raguliemeants, prowlits
percsclucls by one of ihe following:

Accurele Parlitions Corperallan,

Amnpee Products, Ine.

Boarick Washroom Cgulpment, rg,

Wiatpar Com.

. Lambaion, e,

2z MATERIAGLS

A, General:  Provide matorats thal eve been selscted for sordace dtness and smoothnoss.
Eiposed surfaces thal exhibit pilling, eesm madks, roller marks, sfaina, discoluralfong,
totegraphing of care avlenial, oF ather impecfactions on Andshed onits, ore unacoepiatde.

R

B Tallat Partltions and Screens: Phenolic cos ohits.
1. ol a6 selecied by Arohitect from manuiactaner'a slandasd colors.

Fags &
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Sfierep Brackels: Monufacturer's standand eae or U-bradkets for ptaching panels anl screcns
ti wlla 2nd pilastars of the following mrkerizl.
t. Materiak for tofed partitions ard screens Chiome-alatadl brass.

0, Hardwore end Accessores:  Manufaclurer's standesd design, Jeavyduty operating Pardwara
and acesssornes of the following meatasials:
1. hnferlial for isiled parilaans ard soregrs: Chrama- paled rass,

E.  Owahead Beacing: Wenufacturers stodard vontinuous, extrided-alumsinurn heod call with anti-
grip profile in manufaciurer's standard finish.

F.  Anmtharagas and Fasianare:
1, Manufacksters staodard exposed feateners of slaicless sleel or chrome-plated atesd or
brags, tnizhed 1o malch hardwara, with Inef-reaiatance typa heads.
a, Prendidh co¥-tyae bolls for lheawghb-boll epplicalions.
3, For conceotod fastaners use slainkess slogl,

3 FARRICATICNM

A General: Provide standend doars, pancls, screens. and pilasiers fabrcetad for cormparimsnt
system. Provide units win cutora and deilfed holes Lo recelvs compartmend-mauntad
nardwase, acceaaanse, arnd geab bars, og indealed,

B, Oyarhead-Bracod-and-Floer  Anchoared Crenpadmanls:  Prowtde mapofaclurers  stardard
coftosion-resistant suppara, feveling reachanisms, feateners, and anchars al pilasiars 10 sl
fAoar condltisns.  Make pravisiors tor seliing and sacuring contituous head rail ak lop of aach
pliagler, Provids shoss el pilaslers 1o conesal supparts and laveling moechiEnism.

. WalHung Scresns:  Provido unlis in sizes ind=zalwd of game construpkon and finish 22
companment panala, unlese vtharwisa indicated,

T. Dgars:  Unless olienslse hdicoled, provida 247 wide in-awinging doars for staodard follel
cormpartmenie and 36° wide oub-swangng deors with & minimum 32° wide cloar opening for
comparimants ndicated ta be hand icapped accassile.

1, Hinges: Mamwasturars standard selfclogsing bype thal can ba adjusted 1o held door apar
gt any angle up 10 804,

2z Latches and Wespars:  Wanufaciger's siandard surasa-mountcd fateh umt eith
cambinatien fulbiber-Eacad ¢opr ko amd Keaper deshned for emergancy Accoss.
Provide unlts that comply with Accessib#ity requiremants of authoeilies having Jerlsdaction
at campartmonts Indleated to be handiczppad accossible,

3. Ceat Hooks:  Mansfactuser's standard combpination ticak and mbhet-tipped  bumper,
sizad Lo pravont door from hilfing comparimant-maunted accassoles.

£ [pqr Buempare: Mandtaclurara standard rubher-lippad burpars at oul-swingeng doaea or
Bnbrince SCrean doors,

5, Do pults: Manufecturer's standand unil iba comyplies wilh accesslbiily roguirements of
authorilas hawing jueisdiction a% sub-swingiog dears. Provide units on bolh sides of docrs
3l comparlments Indicatad 1o be handicaopad aorecsibia.

PART 3 - EXECUTICN
a1 IMETALLATICN

A Gangral:  Comply with evsnulaciurers wiflen inslafation insiructions,  |eelall ualts' rigid,
stralght, ievel, pnd plamb.  Seouta unks in poshion with maoufscueiors recommended
anchearing devlces,

1, Maximum Clearance s
a. Filasiors and Panela: 1/2"
3 Panels and Walla: 17,

2. Slireup Brackals: Secwe panels loowalls and [0 piiesters with no fower than lree
firackets atachad al mldpeing ard eear top and botfor of panel,

Pige &
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a tacata wall brackets so holes for wall anchaors aoour in masoary or lile (gints.
B, Allgn hrackets at pilaslars wilh brackele at dalks.

B. Quarktad -Beaced Units: Secura pHaztess fo fear and level, glumb, and tighien. Scl pilasers
wilh anchors genetrafing i lesa than 1-34 into straclural fioce unloss otbarlee indlated in
manufacherers welllet insuclons, Secure contnuoss head rail o aach pilaslar wilkt A fawwor
Than two Tagtenara. Hang daors Lo slign tops of deors with tops of panalg, and adjust o foeps of
doora ara pardllal el averbiogd Drace whon doors are In einsed posilion.

&, Urnal Screens: Adtach with anchoring dévices Lo suit supponing sieucture,  Set unils level and
murrtl, rglct, and secured b rasesl [Bteeal [npacl,

1.2 ADJLSTING

A Hardware Adjusiment: Adst Bnd (ehreate kArdware according bo bardwans manofacturars
writters Insleuctlons {or proper operatian.  Sat hinges on losgeinging doers b kold doara opan
aporostimataly 30Y ftosy clesed poslilon whon untaiched, Set hnges on cub-swinging Provide
finad protaction ard mairdain candilions dbat areuds Wil compatments and soreens are withow
denaga ar doscharation at Mo lime af Sulstaastial Completian.

B, Pravida final protesilon and maintein condilions hat engure ool compaimants and aceazns
ara withrul damaga or doseroration a3 the fime of Substantial Complatiar.

END OF SECTION 162115
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LAKE COUNTY

FLORIDA

OFFICE OF PROCUREMENT SERVICES PHOME: {352) 343-063%
315 WEST MAIN STREET, SUITE 441 Fhx: {352) 343-9473
PO BOX FROG

TAVARES FL 327 75-78d0 wear Jakegovemmaent.com

ADDENDUM MO 4
Dte: October 15, 2013

Tnvitation to Bid 14-0203

INTERIOR RENOVATIONS, LAKE COUNTY HISTORICAL
COURTHOUSE, FLOORS TWO THROUGH FIVE

U s the vendor's rerponsibility to ensure their receipt of all sddenda, and to clearly acknowledge
ol nddends witlin their initial bid response. Acknowledgement may be confirmed either by
inclusion of a sipned copy of this sddendwm with the initin] bid response, or by eompletion and
perurn af the addendum acknowledgement seclivn of the solicitation,  Failure Lo acknowledge
each nddendum may prevent the bid from being considered lor award,

This addendum ___ does X does not change the date for receipt of hids or proposals,

The purpose of this addendum is to provide additiena] elardifications 1o gfa 2% and 3 inkially
provided as part ol addendum 3. The additional clucilcatons sre provided below in hefd italic
prind. There is no change to the previous answers other than what is provided in befd fafle priv
bilow.

Question 29 14 there (o be o conxial backbone for the TWVs? What are the requircnients for the
CATY System?

Answer 291 Yes, Forepch 1Y Toeation i singla homenin RO36 Quad Shielding shauld be used in
the mstallation. 1Uis important to stress thot e borlzontal cabling has no laps and 1s homerun
[rack to the distribution closet for the particular floor, Additionudly, there should be RG 1 Cuad
conxin] coble vertically connecting cach HR (Horlzental ¢loset) with the necessary taps (o o
the mimber of Horizontal TV fecds, Tnsore there i 1RE711 o the ComCasl entrance point for
Cable TV, Supply sufficicnt Laps for euch CATY RGE cable run in each Telecommunications
Claset. (Feconumend the Technetix Regal style outdoor lps or equivident). Upon completion,
each individual horizontal CATY office location should have connectivity do the main equipment
room s depicted below in the diagrany. Ewcl coble ron shoafd be teeminated widh the proper

Page 1
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CA TV terminaifon connectay to complete end tit énd conmectiviey,

Imtrabuibifivg Sbrisciueol Wirsg Syeiom |

il

V]

b tbid s E ===
ik e | =LY

T il ‘

| Thadabd 1
e =] lu‘

Ly —
e

Ouestlon 30 Are the existing voice/data pathways to remain? (Conduils, Calbrle Tray, ete.)
Answer 3 Existing veice/data patluways are 1o remain a5 much as possible.  Provide pew
pathways where necessary: This will need to be conrdinuted in the field.  The woice feed cables
that enter wnd stopdtevminete in the Hivtorical Conrtlionse ur pass theewgh to the Conriliease
st vemarin i place witk NO INTERRUPTION in service, these feeds are active amd warking
with dazens wid dozens of phoies and servives ou the calbfe toduy. Any pew cabling fir
teleplone will require @ fermination in o closed that fes @ feed cable o the CAB and ALL
vatee catfes mnst be fermibmated wie 66 docks only, et I blocks aad gof putch panels,

Acknowledpement of reveipt and review of addendam:

Firug Mama; - Dl

Simnatine: Fitle;
o _—

Typod/Printed Mame:
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APPENDIX E: CONSTRUCTION SCHEDULE
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1.1

1.2

1.3

1.4

15

2.1

CHAPTER 2
GENERAL CONTRACTOR’'S REQUIRED SERVICES

ARTICLE 1
GENERAL PROJECT SERVICES

Essential Services, The General Confractor agrees to provide all services required to
professicnally complete ite Scope of Serviges in an expeditious and economical manner
sonsistent with this Contract For Construction and the best interests of the Owner.

Compliance With Contractual Requiremenis. At ali times the General Contractor is
performting senvices, it shall comply with the requirements set forth in Chapter 1, Chapter
2 and Chapter 3 of this Contract Fer Canstruction.

Cooperatlve Effort. The Gereral Contractor shall, in consultation with the Owner,
Professional(s), and the subcentractors, endesavor ta develop, implement and maintain a
spirit of cooperation, collegiality, and open communication ameong the parties so that the
goals and objectives of each are clearly understood, potential problems are resolved
promptly, and, upon compietion, the Project is deemed a success by all parties.

Relationship To Professional. The Owner's designated Professional wilt represent the
Qwner in dealing with the General Contractor on all design and technical matters, and
will administer this Contract For Construction. Unless otherwise directed by the Owner,
the Owner and the General Contractor shall communicate with each other in the first
instance through the designated Professional. The Owner's instructions to the General
Caontractor will be issued through the designated Professianal.

Additionai Or Modified Reguired Services. Additional or madified required services, if
any, included in Gereral Project Services are Yisted in Appendix 1 and incorporated
herein by reference.

ARTICLE 2
PRE-CONSTRUCTION SERVICES

Construction Documents Review.

2.1.1 Prior to submittat of ifs bid, the General Contractor shaff have reviewed the
Construction Documents for clarity, adequacy of detail, consistency, accuracy
and completeness to identify:

iy conflicts, omissions or overlaps, and unusual design details affecting
construction cost and schedules;

{ii} notify the Owner and the Professianal in writing of any variances between
the Construction Documents and applicable laws, statutes, building
codes, rules and regulations of which it is aware; and

iy factors with the pofential fo impact the Construction Schedule such as

materials with long lead time, the unavailability of required labor, and
other factors and make suggestions for acceptable alternatives.
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31

2.1.2 Upon completion of #s review of the Construction Deocuments, the General
Contractor shalk:

{iy nofify the Owner andfor Professional in wiiting of all prolblems, conflicts,
defects, omissions, overlaps or deficiencies of which it became aware
and reguest written clarification; and

{ii) assist the Professional with the resolufion of the identified problems,
conflicts, defects, omissions, overlaps and deficiencias.

Scheduling. The General Contractor understands and acknowledges the Owner's
intent that the Project will be complete by the Date of Substantial Completion. The
General Contractor shall timely prepare and submit the CPM Schedule from the date of
Notice to Proceed through the Final Completion date for the Ownet's review and
approval. This schedule is to be updated monthly, unless the Owner ofherwise exempts
the General Contractor from this provision, and attached to the pay application. Failure
to submit or update the schedule to reflect current field conditions shall result in non-
payment or delay of payment until the CPM is received.

ARTICLE 3
CONSTRUCTION SERVICES

Construction Supervision.

3.1.1 The General Contractor shall supervise and direct its scope of the Work. The
{aznaral Contractor shall, at a minimum:

{i} provide an on-gite job superintendent, if required by the Owner, who shall
speak, read and write English, and who shall supervise all traces and
direct all construction activities, establish and maintain .construction
schedules and submit to the Owner daily progress repotts. The
superintendent shali not be a hands-on tradesman. The Owner shall
retain the authority to remove the superintendent with cause with ten (10)
calendar days written natice.  The superintendent shall stay on the iob
through  100% of construction and final punch-list items.  The
supetintendent sha!l additionally be responsible to coordinate the safety
program at the job site, Any person employed hy the General Contractor
or a subcontractor who is found {o be conducting themselves in a
detrimental manner shall be removed from the job site immediately upon
notification to the superintendent.

{ii} caardinate trade contractors and suppliers, and supervise all construction
senvices,

(i) be familiar with all trade divisions and trade confractors’ scopes of Work,
all applicable building codes, the Construction Documents, and this
Contract For Construction.

{iv}) check and approve shop drawings and materials delivered {o the site,'
regutarly inspect the Work to determine s compliance with the
Construction Pocuments and this Contract For Censtruction, periodically
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3.2

312

3.1.3

confer with the appropriate Owner's consultant(s) to assure acceptable
tevels of quality; and

(v prepare and maintain Project records, process documents, and staff the
sita field office.

The General Contractor shall insure that the Work is (a) in compliance with the
Construction Documents; and {1 complies with any applicable law, statute,
building code, rule or regulation of any public authority or agency having
jurisdiction over the Project.

The General Contractor shall comply with and cause its subcontractors and
suppliers to comply with the Project Construction Schedule and applicable sub-
schedules. The General Contractor shall obtain and review schedules from
subcantractors and suppliers, coordinate sub-schedules with the Construction
Schedule, and enforce compliance with all applicable schedules fo insure timely
completion of the Work, If at any time a Project is delayad, the General
Contractor shall natify the Owner in accordance with other applicable provisions
of this Contract for Canstruction of the probable cause(s) and possible
altenatives, and make recommendations to minimize expense to the Ownar.

Tha Professional, if agreed to between the Professional and the Owner, will visit
the Project Site at intervals appropriate to the stage of construction and with
sufficient frequency to familiarize itself with the progress and guality of the Work
and to inspect the Work, The Professional's interpretations and decizgions shali
be final regarding the Construction Documents and the Work.

General Contractor's On-Site Facilities. Commencing on the Date of Commencement
and terminating on the Date of Final Completion, the General Contractor shall provide:

321

3.2.2

3.2.3

3.24

325

The General Contractor O shall / X shalt not provide an office trailer at the site
for the duration of the Contract.

The Seneral Contractor shall maintain in the Site fisld office, on a current basis,
ali necessary Canstruction Documents, schedules, shop drawings, preduct data,
samples, purchase orders, maintenance manuals and instructions, daily logs,
correspondence, memoranda, and all other Project-related documents.

The General Contractor shall provide temporaty toilets at the Site for all workers
for the duration of the construction period.

The Gereral Contractor shall be responsible for praviding a temporary account
far water supply for the duration of this contract.  Upon completion of the work,
the General Contractor shall remove the temporary facifities.

The General Contractor shall provide electrical service for the duration of this

contract, and shall provide temporary wiring and shall be responsible for
removing such temparary facilities at the completion of the work,

Dapze 36 of 85

MY Prperement 1£-0203 Historic Courfhouse Renavations/Bleker agmr 10-29-175



3.3

4.1

4.2

4.3

3.2.6 The General Contractor shall make all necessary arrangements and pay the
costs associated with the installation and operation of telephone service for the
General Contractor's use,

Additional Or Modified Required Services. Additional or modified required services, if
any, included in Construction services are listed i Appendix 1 and incorporated herein
by reference.

ARTICLE 4
EXTRA SERVICES

Initiation Of Extra Seyvices. The General Confractor shall provide such Extra Services
as are initiated and authorized in writing by the Owner prior to performance.

Definition Of Extra Services. Extra services include, but are not limited to:

{i} servigas performed after the Date of Final Completion, not contemplated by the
ariginal Scope of Services.

(i) setvices for preparation for and attendance at deposition, discovery or court ar
nther dispute resolution proceedings on behalf of the Owner, except when such
procesedings involve issues of fault, neglect or alleged liability of the General
Contractor, or its agents, employees, or consultants,

(#)  other services not included in Required Services mutually agreed fo by the
Owener and the General Contractor in writing.

Payment of the General Contractor for Extra Services shall be in accordance with the

apptaved Change Order issued in accordance with the Ownet's Purchasing Paolicies and
Procedures.
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APPENDX 1
ADDITIONAL CR MCDIFIED REQUIRED BERVICES

[fnsert and identify with specificity &l Adoitional Required Services, or state "Nong'}

GENERAL PROJECT SERVICES [f; 1.5]

PRE-CONSTRUCTION SERYICES [f 2.3]

CONSTRUCTION SERVICES 1% 3.3]
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L2

1.3

1.4

1.5

1.6

CHAPTER 3
GENERAL TERMS AND CONDITIONS

ARTICLE 1
CONTRACT DOCUMENTS

Additional Sets Of Documents. Any additional copies of the Construction Documents
required by the General Contractor for execution of the Work shali be obtained by the
General Contracter at its cost and expense from the reprographic company having the
original documents.

Return Cf Decuments To Qwner. The General Contractor shall return to the Owner
the reproducible set(s), and all coples, of the Caonstruction Documents upon Final
Completion of the Work or termination of this Contract For Construction.

Electronic Media. Unless otherwise specified in this Contract For Construction, the
General Contractor may request that the Construction Documents reguired by the
General Cortractor for the Work be furnished to i on electronic media, if such is
available to the Owner. To the axtent that such documents are available on electronic
media, the General Contractor will be furnished one set of the requested information on
electronic media. Any additional electronic coples of Construction Documents required
by the General Contractor for execution of the Work shall be made by the General
Contractor at the General Confractors cost and expense.

Minimum Requirements, In avery case, requirements established by the Construction
Documents shall be considered as the minimum which will be accepted.

Owner Disclaimer Of Warranty. The Owner has requested that its Frofessional(s)
prepare documents for the Project, including the plans and specifications for the Project,
which are fo be complete, ascurate, coordinated, and adequate for bidding, negetiating
and constructing the Work, Howsver, the Qwner makes no representation or warranty of
any nature whatsoever {o the General Contractor concerning such documents. The
General Contractor hereby acknowledges and reprasents that it has net relied, and does
rot and will not rely, upen any representations or warranties by the Owner conceming
such documents, as no such representations or warranties have been ar are hereby
fmade.

Confllcte In Documents. in the svent of any conflict, discrepancy, or inconsistency
among any of the documents which make up this Contract For Construction, the
fallowing shall control;

16,1 As between figures given on plans and scaled measurements, the figures shall
gavern;

1.6.2 As between large-scale plans and small-scale plans, the large-scale plans shall
Qovern;

1.6.3 Ag betwaen plans and specifications, the reguirements of the specitications shall
govern;
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1.7

1.8

21

1.6.4 Provided, however, that among the plans and specifications provided by the
Qwner, the mors stringent requirement, as determined by the Owner, shall take
precedence over less stringent requirements regardless of which document the
more stringent requirement resides.

Shop Drawings And Submittals. Shop drawings and other submittals from the General
Contractor or its subcontractars and suppliers do not constitute a part of this Contract
Far Construction.

Contract Changes. The General Contractor understands and agrees that this Gontract
For Construction cannot be changed except as provided herein. No act, omission or
gourse of dealing by the parties shall alter the requirement that modifications of this
Contract For Conatruction can be accomplished only by written documents signed by the
parties.  All Change Orders shall be executed in accordance with the Owners
Purchasing Pelicy and Procedures.

ARTICLE 2
GENERAL CONTRACTOR'S REVIEWS AND EVALUATIONS

Sufficiency Of Censtruction Documents And Drawings. The General Contractor
acknowledges its continuing duty to review and evaluate the Consfruction Documents
during the performance of its services and shall immediately notify the Owner and the
Prafessional{s) about any () problems, conflicts, defects, deficiencies, inconsistencies or
amissions it discovers in or hetween the Construction Documents; and (i} variances it
discovers between the Construction Documents and applicable laws, statutes, building
codes, rules and reguiations.

21.1 If the General Contractor performs any Work which it knows invelves (i} a
recognized problem, canflict, defect, deficiency, inconsistency or omission in the
Construction Documents; of (i) a variance between the Construction Documents
and reguirements of applicable laws, statutes, building codes, rules and
regulations, without notifying the Professional(s) and prier to receiving written
authorization from the appropriate Professional(s) to proceed, the General
Contractor shall be responsible for the conseguences of such performance.

2.1.2 Drawings are genarally drawn to scale; however, the figured dimensions or notes
thereon shall govern. Before ordering any materials or doing any Work, the
General Contractor and subcontractors shall verify all meaasurements and
required quantifies at the Site and shall be respansible for the correctness of
same. Discrepancies shall be reported in writing to the Professional prior to
proceeding with the Work, No extra charge or compensation will be entertained
due to differences between actual measurements and dimensions indicated on
drawings.

213 |f the General Contractor belisves that additional time or cost is involved because
of clarifications or instructions issued by the Professional as a result of the
General Contractor's discovery of a conflict in the Construction Documents, the
General Contractor shall follow the provisions of Article 9, Chapter 3. If the
General Contractor fails to comply with subsection 2.1.1 or 2.1.2 above, the
General Contractor shall pay such costs and damages to the Owner as would
have been avoided if the General Contractor had complied. The General
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3

Cantractor shall not be kahle to the Owner or Frofessional for damages resulting
from errors, inconsistencies or omissions in the Construction Documents or for
differences between field measurements or conditions and the Construction
Docurnents unless the General Contractor recognized such error, inconsistency,
omission or difference and knowingly failed to report it to the Professional.

Sufficiency Of Site. FPrior fo signing this Contract For Construction, the General
Contractor has

{i visited the Site and become familiar with local conditions under which the Project
is fo be constructed and operated,; and

{iiy reviewed and familiarized itself with the Site survey and any existing structures
on the Site, and reviewed all other information provided by Owner and necessary
for a full undarstanding of the Work, Owner will, if available, provide all hazmat
and subsurface reports and test results, and all as-builis for existing facilities,
utilities and infrastructurs.

In addition, if the Work involves modifications to ar remodeling of an existing structure(s)
or other man-made feature(s) on the Site, the General Contractor has also

{iii) reviewed ail available as-built and record drawings, plans and specifications,; and

{ivy  thoroughly inspected the structureds) and man-made feature(s) to be modified or
remodeled prior to submission of bid, if any, but in all events prior to signing this
Centract For Construction.

Claims resulting from the General Contractor's failure to familiarize ifself as
reguired in this Paragraph with the Site or pertinent documents shall be deemed
waived.

ARTICLE 3
GENERAL CONTRACTOR'S DUTIES, OBLIGATIONS
AND RESFONSIBILITIES

Performance Of Work. The General Contractor shall perfarm and complete its
obligations under this Contract For Construction using its best skill and attention, and
covenants with the Owner to furnish management, supervision, ceordination, labor and
services () which expeditiously, econemically and properly completes the Work in the
manser most consistant with the Owner's interests and objectives; {ii} which comply with
the Construction Documents and this Contrast For Censtruction; and (iii} in accordance
with the highest standards cuwirently practiced by persons and entities performing or
providing management, supervision, coordination, labor and services on projects similar
in size, complexity and cost to the Project.

3.1.1 The General Conractor shall not ba required to provide professional services
which constitute the praciice of architesture or engineering, with the exception of
providing engineering for pre-angineered components including but not imited to
roof trusses, floor joists, metal roof systems and fire sprinkler systems. The
General Contract shall also provide a certified as-buiit survey at project close-out.
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3.1.2 Al serices rendered by the General Contractor for the Project shall be
performed by or under the immediate supenvision of persons possesaing
expertise in the discipline of the setvice being rendered, unless such setvices are
specifically required by the Construction Bocuments for a portion of the Work or
untess the General Contractor needs {o provide such services in erder to carry
out the General Contractor's responsibilities for construction means, methods,
technigques, sequences and procedures. The General Contractor shall not be
required to provide professional services in violation of applicable law., I
profassional design services or certifications by a design professional related to
systems, materials of egquipment are specifically required of the General
Contracter by the Construction Documents, the Qwner and Professional shall
specify all performance and design criteria that such services must satisfy, The
Genaral Contractor shall cauzsea such services or cerifications to be provided by a
propetly kicensed design professional, whose signature and seal shall appear on
the drawings, calculations, specifications, certifications, shop drawings and other
submittals prepared by such professional. Shop drawings and other submittals
related ta the Work designed or certified by such professional, if prepared by
pthers, shall bear such Professional's written approval whean submitted to the
Professional. The Owner and the Professional shall be entitied to rely upon the
adeqguacy, ancuracy and completeness of the services, certifications or approvals
performed by such design professionals, provided the Owner and the
Professional have specified to the Gensral Contractor ali peformance and
desiqn criteria that such services must satisfy.  The Professional shall review,
approve or take other appropriate action on submittals only for the limited
purpose of checking for conformance with infermation given and the design
concept exprassed in the Construction Documents, The General Contractor
shali not be responsible for the adequacy of the performance or design criteria
required by the Construction Docurments.

3.1.3 The General Contractor shall, in the course of providing the Work, cooperate and
sommunicate with the Owner and alt other persons or entities as required for
satisfactory completion of the Project.

3.1.4 The General Contractor understands and acknowledges that the Work refarred fo
in this Contract For Construction may be only part of the Project and that the
Project may include the construction of other structures or other construction
activities on the same Site. The General Contractor shall conduct all its activities
s0 as hot 1o interfere with the construction of, or opsrations within or from, other
structures on the Site.

3.1.5 The General Contractor shalt not damage, endangear, compromise or destroy any
part of the Project or the Site, including by way of example and not limitation,
work being performed by others on the Site, monuments, stakas, benchmarks
and other survey points, utility services, and existing features or structures on the
Site. Should the General Contractor damage, compromise of destroy any part of
the Project or the Site, the General Contractor shall be fully and exclusively
responsible for and bear all costs associsted therewith. In the svent General
Contractor doas not repair or teplace any damaged portion of the Preject or the
Site, the Owner shail have the option to make such repairs or replacements and
deduct the cost thereof from the balance of this Contract.
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3.4

3.5

3.1.6 The General Contractor shall be responsible for the removal of all surplus
material and debris ascurring from the Waork, Should the General Contractor fait
to maintain a clean and safe site, including the buildings being constructed
andior renovated, the Owner shall retain the right to clean up and deduct the cost
of such from the contract price.

Compliance With Governmental Requirements. The General Contracior shalk

(i comply with all applicable laws, statules, building codes, rules, regufations and
lawful orders of ai governmental, public and quasi-public authorities and
agencies having jurisdiction over the Project,

(i) obtain all necessary approvals and permits, including building permit{s), of all
governmental authorities having jurisdiction over the Work, provided, however,
that city water fees and any other permit or impact fee, government fee, or
percolation testing for septic system, shall be included in the contract amount as
an allowance; and

{ii} give all notices required of it by govemmental authorities relating to the Project.

Safety. Safety shall be a prime concern of the General Contractor at all times, The
General Contractor shall be respensible for and have contral over the means, methods,
techniques, sequences and procedurss for coordinating and constructing the Work,
including Site safety and safety precautions and programs. If the Confract Documents
give specific instructions concerning construction means, methods, technigues,
sequences or procedures, the General Contractor shall evaluate the jobsite safety
thereof and shall be fully and solely responsible for the jobsite safety of such means,
methods, technigues, sequencas or procedures. If the General Contractor determines
that such means, methods, technigues, sequences or procedures may not be safe, the
General Contractor shall give timely written notice to the Owner and the Professional
and shall not proceed with that portion of the Work without further written instructions

from the Professional. i the General Contractor is then instructed to proceed with the

required means, methads, techniques, sequences or procedures without acceptance of
changes proposed by the General Contractor, the Owner shall be solely responsible for
any resulting loss or damage.

Concurrent Records, The General Contractor shall, concurrently with performance,
maintain detailed records of activities on the Site.

As-Built Drawings. The General Contractor shall maintain at the Site one copy of all
drawings, specifications, addenda, approved shop drawings, change orders, submitials,
and other modifications in good order and accurately marked depicting all changes as
they acour during construction, The as-bullt drawings shall be available at all times to the
Cwner, the Professionalis), the Owner's consultants, and guality conirol and testing
agency personnel. The drawings shall be neatly and clearly marked in color during
construction to record all variations made during construction, and the General
Cantractor shall include such supplementary notes and details necessary ta clearly and
accurately represent as-built construction; provided, howewver, that the as-huilt drawings
shall be kept electranically, and signed and sealed by the Professional, upon request of
the Owner.
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36  Bribes And Kick-Backs. The General Confractor shall not by any means:

{i induce any persen or antity employed in the construction of the Project to give up
any part of the compensation to which that person or entity is entitled;

(i} confer on any governmental, public or quasi-public official having any authority or
influence over the Project, any payment, loan, subscriplion, advance, deposit of
monay, services or anything of valug, present or promised;

{iiiy offer nor aceept any bribes or kick-backs in connection with the Project from or to
any individual or entity, including any of its irade contractors, subcontracters,
consultarts, suppliers or manufacturers of Project goods and materials; or

(i) without the express written permission of the Owner, call for or by exclusion
require or recommend the use of any subcontractor, consultant, product,
material, equipment, systemn, process or procedure in which the General
Contractor has a direct or indirect proprietary or other pecuniary interast.

37  Quallity Control And Testing, The Genera! Contractor shall develop and implement a
quality management program to insure quality construction, if required by the Owner.
Lnless otherwise specified in this Confract For Construction, the Owner shall seltect the
guality control and testing agencies and pay for the cost of specified measuras and tests
required by the Construction Documents. The General Contractor shall coordinate all
tests and inspections required by the Construction Documents, and the General
Contractor shall arrange for tests and inspections to be conducted as necessary to avoid
any interferance with the prograss of Work., Ne claims for extension of time or extra
costs will be allowed on account of any testing, retesting, inspection, re-inspection, or
rejection of Work when defective or deficient Werk is found.

3.8 Incident Reporting. The General Contractor shall immediately notify the Owner and
Frofessional(s), both orally and in writing, of the nature and details of al incidents which
may adversely affect the quality or progress of the Work including, but not limited to,
union jurisdictional disputes, accidents, delays, damages to Wark and other significant
OCCUrrEnces.

3.9 Hazardous Substances. The General Contractor shall immediately notify the Owner
and the Professional(s), hoth orally and in writing, of the presence and location of any
piysical evidence of, or information regarding, environmental contamination on the Site
tincluding but not limited to Hazardous Substances and petroleum releases) of which it
becomes, or reasonably should have become, aware. If the General Contractor
encounters environmental contamination (including buf not limited to Hazardous
Substances and petrolaum rateases), the General Confractor shall (iy immediately stop
performance of Work on that portion of the Work affected by or affecting such
contamination; (i) secure the contaminated area against intrusion; (i) not disturb or
remove the contamination; {iv) not proceed, o aliow any subcontractor or supplier {o
procead, with any Work or ciher activities in the area affected by such contamination
until directed to do so by the Owner; and {v) take any other steps necessary to protect
life and health,

210 Owner's Use Of And Access To The Site. The General Contractor shall perform the
Wark so as noi to interrupt any operations of the Owner an the Site.

Page 44 of 85
2014 1vocumendd [4-02003 TTeduerie Courthenze RenovationsTicker apml, [0-249-13



.11

4.1

3.10.1 The General Contractor understands and acknowledges that the Owner may
need access to or use of certain areas of the Site or Work prior fu the General
Contractor's achievemant of Substantial Completion, and that such occcupancy,
access or use shall not constitute the Owner's acceptance of any Work.

3.10.2 The General Contractor shall not enter any Owner-occupied area of the Site or
Project unless first approved and scheduled by the Owner. The General
Contractor understands and acknowledges that the Cwner may incur damages if
the Owner's operations on the Site are interrupted or impaired as a result of the
Work.

3.10.3 The General Contractor shall afford the Owners own forces, and other
gonsUitants, trade confractors, subconfractors and suppliers, access to the Site
for perfermance of their activities, and shall cennect and coordinate ifs
construction and coperations with theirs as required by the Construction
Oocuments.

Commissicning. The General Contractor shall, through the Qwner's Representative,
schedwle and coordinate all eguipment and systems start-ups and  Project
commissioning within its scope of the Work

3.11.1 The General Contractar shall provide the Owner with opearation and maintenance
manuals and ather operational documentation not less than thity (30) calendar
days prior to the required date of Final Completion to allow adequate time for
training prier to comemissioning and the Cwner's eccupancy of the Project.

3.11.2 The General Confractar shall meet with the Owner's personnel not less than
thity (30} calendar days prior to the required date of Finali Completion to
familiarize and train them with respeci to mainferance and use of the Project.
The approptiate Professional(s) will attend and assist with such familiarization
and training.

ARTICLE 4
GENERAL CONTRACTCOR'S PERSONNEL., SUBCONTRACTORS, SUPPLIERS
ANG BITE FACILITIES

Project Staffing. The Genera! Contracter shall staff the Project with qualified and
designated individuals and entities responsihle for its obligations and performance.

411 The General Contractor shall name a representative (the "General Contractor's
Representative") to serve as its primary communication contact with the Owner
and the Professional(s).

412 The General Contractor shall employ persons skilled in the tasks assigned fo
them and shall contract with subcaniractors and suppliers skilled in the tasks
assigned to them and capable of working harmoniously with all trades, crafts and
other individuals on the Project. The General Contractor shall use its best efforts
to minimize the likelihood of any strike, work stoppage or other labar disturbance.
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4.2

4.3

4.1.3 The General Contractor shall immediately remaove from the Site, for the duration
of the Project, any person making an inappropriate religious, racial, sexual or
ethaic comment, statament or gesturs toward any other individual.

4.1.4 The Genaral Contractor shall immediately remove from the Site, for the duration
of the Project, any person whe is incompetent, careless, or not warking in
hanmnony.

415 The General Contractar shall be responsible to the Owner for the acts and
omissions of its agents and employees, consuftants, subcontractors and
suppliers.

" Subcontractor { Supplier Contracts. The General Contractor shall enter into written

contracts with its subcontractors and suppliers, and those written contracts shall be
consistent with this Contract For Construction. It is the intent of the Owner and the
General Cantractor that the obligations of the General Contractor's subcontractors and
suppliers inure to the benefit of the Owner and the General Contractar, and that the
Owner be a third-party beneficiary of the General Contractor's agreements with its
subconiractors and suppliets.

4.21 The General Contractor shall make available to each subconiractor and supplier,
prier to the execution of written contracts with any of tham, a copy of the
pertinent portions of this Contract For Construction, including those portions of
the Construction Documents ta which the subcaontractor or supplier wilt be bound,
and shall require that each subconiractor and supplier shall similarly make copies
of applicable parts of such documents avallable to its respective subcontractors
and suppliers.

422 The Generat Contractor shall include in its written contracts wath its
subcontractors and suppliers a provision which contains the acknowledgment
and agreement of the subcontractor or supplier that it has received and reviewed
the applicable terms, conditions and requirements of this Cantract For
Construction that are included by reference in its written contract with the
General Contractor, and that it will abide by those terms, conditions and
requirements.

423 The General Contractor's written contracts with its subcontractors and suppliers
shall preserve and protect the rights of the Owner and include the
acknowledgment and agreement of each subcontractor or supplier that the
Owner is a third-party beneficiary of the contract. The General Contractor's
agreements with its subcontractors and suppliers shall require that in the event of
default under, ar termination of, this Confract For Construction, and upon request
of the Cwnar, the General Contractor's subcontractors and suppliers will parform
services for the Owner,

Resolution Cf Trade Disputes. The General Contractor shall promptly resalve claims,

complaints, laior disputes and disputes over assignment of work tasks by and amang its
subcontractore and suppliers.
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51

5.2

b3

5.4

Alcoholic Beverages and {Regal Drugs. No alcoholic beverages or ilfegal drugs are
permitted on any of Owner's properties, Evidence of alcohol or drug use by an individual
wili result in the immediate remeoval of tha persen from the job sife.

ARTICLE 5
GOCDS, PRODUCTS AND MATERIALS

Quality Of Matarials. The General Contractor shall furnish goods, producis, materials,
equipment and systems whick:

{3) sownply with this Contract For Construction;

fii} conform to applicable specifications, descriptions, instructions, drawings, data
and samples;

{id) ars new (unless otherwise specified or permitted) and without apparent damage;

{iv} are of quality, strength, durability, capacity or appearance equat to ot higher than
that required by the Construction Documents;

() are merchantable;
{wiy are free from defects; and

{(vi)y are beyond and in addition to those required by manufacturers’ or suppliers'
specifications where such additional items are reguired by the Construction
Documents.

Installation And Use Of Materials. Al goods, products, materials, equipment and
systems named or described in the Construction Documents, and alt others furnished as
agual thersto shall, unless specifically stated otherwise, be furnished, used, installed,
empioyed and protected in strict compliance with the specifications, recommendations
and instructions of the manufacturer or supplier, unless such specifications,
recommendations or instructions deviate from accepted construction practices, or the
Construction Documents, in which case the General Contractor shall so inform the
Owner and the appropriate Frofessional and shall proceed as directed by that
Professional, unless otherwise directed by the Owner. The General Contractor shall
coardinate and interrelate all frade contracts, and subicontracts to ensure compatibility of
goods, products, materials, equipment and systems, and validity of all warranties and
guarantess, required by the Construction Documents for the Wark.

Unsuitable Materials. The General Contractor shall inform the Owner of goods,
products, materials, equipment or systems which the General Gontractor knows are
Unsuitable or unavailable. Approval by the Owner and a Professional of substitute
goods, products, materials, equipment or systems does not mean or imply finai
acceptance by the Cwner and Professional if such items should be defective or not as
previcusly representad.

Brand Name or Alternate. Notwithstanding the foregoing, if a product or service has
heen identified in the specifications by brand name, such identification is intended to be
descriptive and not restrictive and is to indicate the quality and characteristics of service
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56

8.7

5.8

8.1

that will be acceptable. However, if the General Contractar proposes to furnish an
alternate product or service after this Cantract Far Construction has been fully executed,
the Genaral Contractor shall receive the written authorization from the Professional and
Cwner prior to incorporating such alternate product or service into the Work,  An
alternate to the productfmaterial specified will anly be considered if the product/material
is not readily availahle to meet the construction schedule.  Alse, such alternate will
reguire cost comparison evidence and if found to be less expensive than the specified
matetial, the Owner will be antitled to a credit for the cost difference. For purposes of
this paragraph, an alternate shall be defined as a product or material differing
substantially in quality and characteristics from the product or material set forth in the
Contract Documents.  If the Contract Documents specify an "or equal" product or
material, an equal is defined as a product or matenal with the same quality or
characteristics as that specified, but differing in brand name.

Defective Materials. |f during or prior to comstruction operations the Owner ar
Profassional rejects any portion of the Work on the grounds that the Wark or materials
are defective, the Owner or Profaesszional shall give the General Contractor written notice
of the defect. The General Contractor shall then have seven (7] catendar days from the
date the notice is received to correct the defective condition.

Security For The Project. The General Contractor shalt provide security for the
Praject, including but not limited to security for its Work in progress and for the goods,
products, materials, eguipment, systems, construction machinery, tools, devices and
ather items required, used or to be used for its scope of the Work, whether stored on or
off site by the General Contractor, its subcontractors, materialmen or others under its
sUpEnision.

Material Safety Data Sheets. |f any chemicals ar materials or products containing toxic
substances are to be used at any time during this contract, the General Contractor shal
keep coples of all material safety data sheets on file with the contract documents |acated
in the field office.

Payment for Materials. Unless otherwise provided in this Contract for Construction,
payments shall be made on account of materials and equipment delivered and suitably
stored at the site for subsequent incorporatian in the Work, Payment for materials and
erjuipment stored an or off the site shall be conditioned upon compliance by the General
Contractor with procsdures satisfactory to the Owner to establish the Owner's litle to
such malerials and equipment or otherwise protect the Owner's interest, and shall
include the costs of applicable insurance, sturage and transportation te the site for such
materials and equipment stored off the site.

ARTICLE &
DOCUMENTS AND iNFORMATION

Information From Owner. The Owner shall provide the General Contractor with
information reasonably necessary to assiet the General Contractor in performing its
satvices including, if applicatie:

{i the Site legal description and any required survey,

{i} all written and tangible matetial in its possession concerning conditions helow
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6.2

6.3

5.4

7.4

7.2

ground at the Site;

i) if the Project involves an existing structure, all avaitabte as-built drawings, record
drawings, plans, specifications and structurs system information with respect to
such structure; and

{iv}  the Owner's perlinent Project dates and key milestone dates.

Resclution Of Questions. The General Contractor shall resolve afl questions
concarning the Construction Documents with the Professional who has prepared the
documents.

Processing OFf Documents. When reguested to do so by the Owner, the General
Contractor shall process documents, and provide other reazonably reguired drawings,
services and certifications, necessary fo enable the Owner fo (i} obtain financing ar
insurance for the Project; (i} obtain approvals, permits and Certificates of Gccupancy for
the Project not otherwise required to be obtained by General Contractor; and (i)
represent that the Work complies with requirements of governmental agencies having
jurisdiction over the Project,

Sufficiency Of Owner Information. The fumishing of information by the Owner to the
General Contractor shall not relieve the General Contractor of responsibilities contained
alsewhere in this Contract For Construction to evaluate information and documents
provided by the Owner and the General Contracter shall timely notify the Owner in
writing of any additional information needed or services required from the Owner in order
for the General Contractor to perform the Work,

ARTICLE 7
SUBMITTALS

Submittal Schedule. The General Contractor shall timely prepare and transmit to the
designated Professional a schedule for provision of all anticipated submittals. The
schedule shall {i} include subemittals required by the specifications; (i) be in a format
acceptable to the Professional, and (i) set forth specific dates for submission of the
listed submitials, The General Contractor shall review and approve ali submittals prior to
subimission to a Professicnal.

Processing Of Submittals, The Geaneral Contractor shall in timely fashion raview,
approve if appropriste and forward submittals fo the Professional(s) for review and
approval aleng with such detail and information as the Professional requires. No part of
the Woarl, dealt with by a submittal shall be fabricated or performed urdil such approval
has beean given.

7.2.1 A Professional is responsible to the Owner, but not to the General Contractor, to
verify that the submittals conform to the design concept and functional
requiremants of the plans and specifications, that the detailed design portrayed in
shop drawings and proposed equipment and materiale shown in submittals are of
the quality specified and will function properiy, and that the submittals comply
with the Centract For Construction.

7.2.2 The General Contractor shall perform no portion of the Work for which the
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Contract Documents require subtittal and review of shop drawings, product
data, sampies or similar submittals until the respective submittal has been
approved by the Professional. The Work shalt then be performed in accorgance
with the approved submittals except that the General Contractor shall not be
relioved of responsibility for deviations from requirements of the Contract
Documents by the Professional's approval of shop drawings, product data,
samples or similar submiftals unless the General Contractor has specifically
informed the Professional in writing of such deviation at the time of submittal and
{i} the Professional has given written approval to the specific deviation as a minor
change in the Work; or (i) a change order or construction change directive has
been issued authorizing the deviation. The General Contractor shall not be
relisved of responsibility for errors or omissiens in shop drawings, product data,
samples or similar submittals by the Professional's approval thereof.

7.2.3 The Professional will review and approve, or take other appropriate action, upon
the General Contractor's submittals such as shop drawings, product data and
sampies, but only for the limited purpose of checking for conformance with
information given and the design concept expressed in the Contract Documents.
Tha Professional's action will be taken with such reasonable prompiness as to
cause no delay in the Waork or in the activities of the Owner, General Contractor
or separate contractors, while allowing sufficient fime in the Professional’s
judgment to permit adequate review. Review of sich submittals is not conducted
for the purpose of determining the accuracy and completeness of other details
such as dimensions and quantities, of for substantiating insiructions for
installation or performanse of equipmert or systems, all of which remain the
respansibility of the General Contractor as required by the Centract Decuments.
The Professional’s review of the General Contraclor's submittais shall not religve
lhe General Contractor of its obligations hereunder, and the Professional's
review shall not constitute approval of safety precautions or, unlesg gtherwise
specifically stated by the Professional, of any construction means, rmathods,
techniques, seguences or procedures. The Professional's approval of a specific
item shall not indicate approval of an assembly of which the item is a componant.

7.24 By approving and submitting shop drawings, product data, samples and similar
submittals, the General Contractor represents that the General Cantractor has
determined and verified materials, figld measwements, and field construction
criteria related thereto, or will do so, and has checked and coardinated the
infarmation contained within such submittals with the requirements of the Ywork
and of the Contract Documents.

ARTICLE 8
GENERAL CONTRACTOR'S INSPECTION AND CORRECTION
QF DEFECTIVE OR INCOMPLETE WORK

8.1 Rejection And Correction Of Work In Progress. During the course of the Project, the
General Contractor shall inspect and promptly, whether at the direction of the
Protessional, Owner, ot the General Coniractor iteelf, reject any Work (i) which does not
carform fo the Construction Documents; or (i) which does not comply with any
applicable law, statute, building code, ruls or regulation of any governmental, public and
quasi-public authorities and agencies having jurisdiction over the Project.

P 50 of 85
201 3P curcmen i -80207% 1istarie Cowthoe ReoovationaRicker apml 10-22-13



8.2

5.3

B.t1

The Genera! Contractor shall promptly correct or require the correction of all
rejected Work, whether observed before or after Substantial Completion andg
whether or not fabricated, installed or completed.

8.1.1.1 The General Contractor shall bear ail costs of correcting Work, including
additional testing and inspections and compensation for all services and
expenses nacessitated by sueh corrections for Work that does not
conform {a the Construction Documents.

8.1.1.2 The Generat Contractor shall be comnpensated for all costs of correcting
Werk, including additional testing and inspections and compensation for
all services and expenses, including but net limited to general conditions
for extended time, necessitated by such correction for Work installed pear
the Construction Documents that is later defermined by others to not
somply with any applicable law, stafute, buiiding code, rule or regulation
of any govemnmental, public or quasi-public authority or agency having
jurisdiction over the project. The Generat Condractor is not responsible
for confarmance of the Construction Documents with any applicable [aws,
todes, statutes, rules or regulations,

The General Contractor shall bear the cost of correcting destroyed or damaged
Work, whether completed or partiafly completed, of the Cwner or other trade
contractars or subcontractors caused by the General Contractor 's correction ar
removal of rejected Work, due fo lack of conformance to the Construction
Documents. If the General Contractor fails to comrect any destroyed or damaged
work, the Owner may fake such steps as are necessary to repair or replace the
destroyed or damaged work and deduct the cost thereof from this centract.

Covered Or Concealed Work. |f a portion of the Work has been covered, the General
Confractor shall, if notified to do so by the Owner or a Professional, uncover the
designated portion for observation and then replace it

0.2.1

522

If the designated portion of the Work was covered contrary to the request of the
Owner or the Professional, or to requirements specifically expressed in the
Construction Documents, the Generat Contractor shall receive no additional
compensation for the costs of uncovering and replacement or modification of the
Construction Schedule,

If the designated portion of the Work was covered prior to a specific request by
the Owner or the Professional that it remain uncovered, the General Contractor
shall receive additional compensation for the costs of uncovering and
replacement or maodification of the Construction Schedule(s) only if the
designated partion of the Work was in conformanece with the Caonstruction
Documents.

Acceptance of Non-conforming Work. |f the Owner prefers to accept Work which is
ot in accordance with the requirements of the Contract Documenits, the Ownar may do
s0 instead of recquiring its removal and correction, in which case the Construction Price
shalt be reduced as appropriate and equitable.  Such adjustment shall be effected
whether ot not final payment has been made.
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9.1

9.2

B.3

9.4

8.5

ARTICLE 9
CHANGE ORDERS AND CHANGES TO THE WORK

Change Order Requests. Any parly to the construction process may request changes
to the Work, compensation or applicable schedules after execution of this Contract, and
without invalidating this Contract. Unless otherwise specified herein, the Professional
shall prepare the change orders and construction change directives.  All Change Order
requests shall be in writing and appreved prior to the work which is the subject of the
Change Order being completad, unless otherwise staled hearain,

1.1 With respact to such requests for changes by the General Contractor, the
General Caontractor shall prepare and submit written change order reguests fo
the: designated Professional and Cwner,

9.1.2 With respect to requests for changes by parties other than the General
Contractor, the General Contractor shall promptly review and respond in writing
to change order requasts submitted by a Professional.

9.1.3 VWhen requasted to do so, the General Contractor shall prepare and submit to a
Profassional drawings, specifications or other data in support of a change order
request.

9.t.4 Each change order shall include time and monetary impacts of the change,
whether the change order is considered alone or with all other changes during
the course of the Project.

Owner-Directed Changes. The Owner may unilaterally direct the General Contractor fo
implement changes in the Work so long as the YWork the Owner is requiring is not
outside of the general scope of this Contract For Construction, and the General
Confractar, upon writhen direction from the Owner, shall proceesd with such change.

Professional-Directed Changes. A Professional, without the Cwner's prior approval,
may authorize or direct the General Contractor to make minor changes in the YWork
which are consistent with the intent of the Construction Documents and which do not
invelve a change in Project cost, time for construstion, scope, or approved design
elements, and the General Contractor shall promptly carry out such changes. Any such
minor changes shall be implemented by written field order and executed by the General
Contractar,

Administration Of Changes. The Professional and Owner will administer and manage
alt change order requests and change orders and will prepare reqguired drawings,
specifications and other supporiing data as necessary in connection with minor changes,
change order reguests and change onders.

Compensation For Changes. With respect to all change order requests involving
credit to the Owner or additional compensation to fhe General Contractor, the General
Contractar shall (i} cibtain from subcantractors and suppliers the best possible price
quotations; (i) review such guotations to ascertain whether they are reasonable; {#i)
prepara an itemized accounting together with appropriate supporting data, including
reasonable expenditures by, and savings to, those performing the Work involved in the
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9.6

9.7

proposed change, and {iv) provide a reasonable price quatation to the designated
Frofessianal.

251

052

853

9b4

9.5.5

If price: quotations for change order requests are detenmined by the Professional
to be unreasonable, the General Confractor shall, in writing, justify said
guotations or provide additional back-up materials. If aiter review of the
additional information the Professional determines the quotation is unreasonable,
the Owner may requite that the subject Work be performed on a time and
materizl hasis.

The General Contractor and its subcontractors and suppliers shalt be aflowed no
additional compensation for any costs, fees or expenses incurred in performing
services already required by this Contract For Construction, and shall not be
entitied to additional reimbursement for home-office, other non-job-site or indirect
wvertead expenses, or tools necessary for construction.

It is the responsibility of the General Contractor to review and approve all pricing
of additionat work reguired of its subcontractors and suppliers.

Additional work which is not part of the Contract Documents and which does not
impact the critical path shall require an executed change order and is not entitied
to an extension of time but the General Contractor shalt be reimbursed the actual
tncusred costs and expenses paid to subcontracters and suppliers plus a markup
of five percent (5%) to cover General Conditicns, Management Fee and
overhead and profit.

854 1 The above conditions apply to the General Conlractor's subcontracter
arnd sub-subcontractor,

Additionat work which is not part of the Contract Documents and which does
impact the critical path shall require a change order and the General Caontractor
is entifled to an extension of time and the actual incurred costs and expenses
paid to subcontractors and suppliers plus a markup of ten parcent (10%}) to cover
General Conditions, Management Fee and overhead and profit. See Paragraph
16.2.3.

855 1The above conditions apply to the General Confraciar's subcontractor
and sub-subcontractor.

Performance Of Changes. Upon receipt of a field ardar or change order, changes in
the Work shall be promptly performed. All changes in the Work shall be parformed under
applicable conditions of the Construction Documents.

Disputes Regarding Changes.

0.7.1

Regardless if thers is a dispute (i) that a change has ocourred; (i} whether a
change in the \Work will result in adjustment of compensation or applicabie
schedules: or (i) as to the ampount of any adjustment of compensation or
applicable schedules, the change shall be carried out if the Owner issues a
Construction Change Directive. No claim shall be prejudiced by parfermance of
the Werk so long as the Owner is notified of the daim in writing prior to
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parformance of the Work which is the subject of the dispute and the party
disputing the decision of the Owner recites the reasons for its dispute in the
written notice. Failure ta notify the Owner in writing shall constitute a waiver of
any claim resulting from the change.

87.2 Inthe event a change order request is approved by the Owner in the absence of
an agreement as to cost, time, or both, the appropriate Professional will {1)
receive and maintain all documentation pertaining thereto; (i) examine such
documentation an the Owner's behalf;, (i) take such other action as may be
reasonably necessary or as the Owner may request;, and (iv) make a written
recommendation to the Owrer concerning any appropriate adjustment in the
Construction Prics or time,

0.7.3 A Construction Change Directive is a written ordet preparad by the Professional
and signed by the Owner and the Professional, directing a change in the Work
prior to agreement on any change in the contract price, time or both. the
issuance of a Construction Change Directive does not invatidate the Contract for
Construction. A Construction Change Directive shall be used in the absence of
agreement on the terms of a Change Order. | the Directive provides for a
change in the contract price, the adjustment shall be based on one of the
following:

(i mutual acceptance of a lump sum properly itermized and supported by
sufficient substantiating data to permit evaluation;

{if) unit prices stated in the Contract Documents or subsequently agreed
upon;

fiiny cosi to be determined in a manner agreed upon by the parties and a
mutually acceptable fixed or percentage fes; or

fiv} as set forth below.

9.7.4 The General Contractor shall promptly proceed with the Work upon receipt of a
Construction Change Directive, and shall immediately advise the Professional of
any disagreement with the method of compensation set forth in the Directive.

975 The General Contractor shall sign the Ceonstruction Change Directive i the
General Contracter agrees with the adjustmert in the time or contract price.
Upon signature, the Change Order Directive shail be effeclive as a Change
Order,

976 |If the General Contractor does not respond promptly or disagrees with the
method of adjustment, the method of adjustment shall be determined by the
Professional on the basis of reasonable expendifures and savings of those
performing the Work attributable to the change, and shall include a reasonable
allowance for overhead and profit. In such case, the General Contractor shall
keep and present to the Professional an itemized accounting fogether with
appropriate supporting data.  Unless otherwise specified herein, costs shall be
limited to:
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0.8

10.1

0.2

{i costs of labor, including social security, unemployment insurance, frings
benefits required by agresmeant or custom, and worker's compensation
insUrance directly attributable to the change;

{ii) costs of materialz, supplies and egquipment, including the cost of
transportation, whether incorporated or consumed directly attributable fo
tha change;

iy rental costs of machinery and equipment, exclusive of hand tools,
whether rented from the General Contractor or others directly attributable
to the change;

{iv) costs of premiums far all bonds and insurance, permit fees, and sales,
Lae or similar taxes related to the Work directly attributable to the change,
and

{w} additional costs of supervision and fisld office personnal directly
attributable to the change.

0,7.7 The amount of credit to be allowad by the General Contractor to the Owner for a
detetion or changs which results in a nat decrease in the contract price shall be
the actual net cost as confirmed by the Professional.  When there are both
increases and decreases in the Work, the allawance for overhead and profit shall
be figured on the basis of net increase, if any, of the change.

9.7.8 Pending final determination of the total cost of the Change Directive, amounts not
in dispute shall be included in future invoices for payment, accompanied by the
Change Order. For costs in dispute, the Professional shall make an interim
determination for purpeses of monthly cerdification for payment for those costs,
Either party may then submit a claim according {o other provisions cordained
herein,

Necessity For Signed Writing. No act, omission or course of dealing shall alter the
raquirement that change orders shall be in writing and signed by the Owner, and that
change orders are the exclusive method for effecting any adjustmant to compensation or
applicable schedules. The General Contracter understands and agrees, on behalf of
iteelf and its subcontractars and suppliers, that neither compensation nor applcable
schedules can be changed by implication, oral agreement, or unwritten change order.

ARTICLE 10
FINANCIAL CLAIMS AND L1ENS

Notification Regarding Liens. The General Contractor shall immediately notify the
Owner and Professienal{s), both orally and in writing, of the nature and details of any
mechanics' fiens, construction liens, General Contractor's trust fund claims, or claims of
any type made by anyone against the Owner, the Profassional(s), the General
Contractor or any subcontractor or supplier of any of them or against the Project whether
or not such claims arise from the Work.

Discharge Of Liens. The General Contractor shall take all action necassary to obtain
the prompt discharge of any liens or claims filed against the Project for which the
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11.1

1.3

114

General Contractor has been paid. If any lien or claim filed is not discharged and
released by the claimant, the General Contractor shall, within a reasonable peried of
time, but in no event more than fourteen (14) calendar days after request and at its own
cost, prompily obtain discharge and release of, or indemnity for, such lien or claim by
providing or filing, as appropriate, the reguisite bond.

ARTICLE 11
OWNER'S CONSULTANT(S), PROFESSIONAL{S) AND
CONSTRUCTION ADMINISTRATION

Owner's Designated Professional Representative. Unless otherwise directed by the
Cwner, one designated Professional shall act as the Owner's design representative from
the effective date of this Contract For Construction until one {1} year from the date of
achisvement of Substantial Completion,

11.1.1 The Professional so designated will be the Owner's design representative during
performance of the Work and will consult with and advise the Owner on all
design and technical matters.

11.1.2 The designated Professional will act as initial interpreter of the requirements of
this Contract Far Construction and as the Owner's advisor on claims.

Professional Slte Visits. The Professional(s) will visit the Site with sufficient frequency
for farniliarization with the progress and quality of the Work and to inspect the Work to
determine compliance of the Work with (i) this Contract Fer Censtruction, including
approved shop drawings and other submittals; (i) the Construction Schedule; and (i
applicable laws, statutes, building codes, rules or regulations of all governmental, public
and quasi-public authorities and agencies having or asserting jurisdiction over the
Project.

Professional Rejection Of Work. The Professional{s) may disapprove of reject Work
which does not comply with (i} this Contract For Construction including approved shop
drawings and other submittals; or {ii) applicable laws, statutes, building codes, rules or
regulations of any governmental, public and quasi-public authotities and agencies
having or asserting jurisdiction over the Project.

Frofessional Evaluations.

11.4.1 The Professional(s) will review and evaiuate the results of all inspactions, tests
and written reports reguired by this Contract For Construction and by any
governmental erdity having or asserting jurisdiction over the Project. The
Professional(s) will take appropriste action on test results, including acceptance,
rejection, requiring additional testing or corrective work, or such other action
deemed appropriate by the Professicnal(s). The Professional{s) will promptly
reject Work which does not conform to and comply with testing requirements.

11.4.2 The Profeszionals) may require inspection or testing of any Work in addition to
that required by this Contract For Construction or governmental entities having or
asserting jurisdiction over the Projest when such additional inspections and
testing is necessary or advisable, whether or not such Work is then fabricated,
installed or completed. The Professianal{s) will take appropriate action on all
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1.5

1.8

".7

11.8

1.9

12.1

such special testing and inspection reparts, including acceptance, rejection,
requiring additional testing or corective work, of such other action deemed
appropriate by the Professional(s}.

Professional Submittal Actlvities. The Professional(s) will review and approve, reject
or take other appropriate action on submittals such as shop drawings, product data,
samples and proposed equal materials or equipment and requested substitutions within
not more than fourteen (14) calendar days, and will not approve any submittals unless
such submittals conform with (i) the Project design concept; {ii) this Contract For
Construction; and (i) the Owmer's budgeted Total Project Construction Cost. A
Professlonal's raview of submittals shall not constitute final acceptance of materials or
equipment furnished or installed if such materials or equipment should be defective of
not as represented by approved submittals or as otherwise reguired by the Construction
Documents. The General Contractor remains responsible for details and accuracy, for
confirming an¢ correlating all quantities and dimensions, for selacting fabrication
processes, Tor techniques of assembly, and for performance of the Work,

Professional Interpretatlons. A Professional will, when requested fo do so in writing
by the General Contractor, promptly and so as to cause no unnecessary defay, rendar
wiitten or graphic interpretations and decisions necessary for the proper execution of the
Work. A Professional's interpretations and decisions relating to artistic effect shall be
final ¥ nat inconsigtent with this Contract Far Construction,

Professlonal Change Order Activities. The Professional(s) will consult with and
advisa the Owner concerning, and will agminister and manage, all chanhge order
reguests and change orders an behalf of the Owner,

Professional Pay Application Activities. The appropriate Professional will review
applications for payment, including such accompanying data, information and schedules
as the Professional requires, to determine the amounts due to the General Contractor
and shall authorize paymant by the Owner to the General Contractor in writing. After the
Work is determined to be finally complete and the Professional determines that the
General Contractor has completad the Work, the Professional wilt determine whether the
General Contractor is entitied fo final paymeant, and if so will so cattify to the Owner in
writing.

Professional Relatichship To General Contractor. The duties, obligations and
responsibiliies of the General Contractor under this Contract For Construction shall not
be charged, abridged, altered, discharged, released, or satisfied by any duty, obligation
or responsibility of any Professional. The General Contracter shall not be a third-party
heneficiary of any agreement by and between the Owner and any Professional. The
duties of the General Contractor to the Owner shall be independent of, and shall not be
diminished by, any duties or obligations of any Professional {0 the Qwner.

ARTICLE 12
INSPECTION, CORRECTION OF WORK,
AND PROJECT CLOSE OUT

Substantial Completion. Substantial Completion of the Work shall be deemed to have
occwrred on the later of the dates that the Work passes a Substantial Gompletion
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inspection, and the required Substantial Completion documentation and items have
heen produced.

12.1.1 When the General Contractor befieves that the Work is substantially complete, it
shall notify the Owner and the appropriate Professional that its Work is ready for
a Substaniial Completion inspection.

12.1.2 At or prior to the Substantial Completion inspection, the General Contractor will
prepare and furish to the Professionat a Declaration of Substantial Complation,
which at a minimum must:

(i} contain a blank for entry of the date of Substantiat Completion, which date
will fix the commencement date of warranties and guaranties and allocate
between the Qwner and the General Contractar responsibility for security,
utilities, darmaage to the Work and insurance,

{ii} inciude a list of items to be completed or comected and state the time
within which the listed iterns will be completed or cotrected; and

il contain signatwre lines for the Owner, the General Contractor and the
Professional.

12.1.3 Upon receipt of notification from the Gensral Contractor the appropriate
Professional will coordinate with the Owner and the General Contractor a date for
inspection of the Work to determing whether the Work is substantially complete.

12.1.4 At inspectionis) to determine whether the Work is substantially complets, the
Frofessicnal wilk,

{i} inspect the Work;
iy list additional items to be completed or corrected; and

(it  determine, in consultation with the Owner, whether Substantial
Completion of the Work has accurrad.

12.1.5 If the Work is determined not to be substantially complete, the Work shall be
prosecuted until the Work is substantially complete and the inspection process
shall be repeated at no additional cost to the Owner until the Work is determined
o be substantially complete.

12.1.6 On or prior to the reguired date of Substantial Completion, the General
Contractor shall deliver to the appropriate Frofessional keys, permits, the
cerfificate of pecupancy, and other mecessary and customary decuments and
items pre-requisite for the Owner's occupancy and use of the Work for its
intended purpose. The Professional will obtain and review Substaniial
Completion documentation and items, and will inform the General Confractor of
any deficiencies.

12 1.7 When the Owner, the General Contractor and the appropriate Professional agres
that the Work has passed the Substantial Completion inspection and the Generat
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12.2

Cortractor has produced the required Substantial Completion desumentation and
iterns, they shall each sign the Declaration of Substantial Compietion declaring
the Work substantially complete and establishing the actual date of Substantial
Completion. The Declaration of Substantial Comptetion shall also include a list of
and timeling for the completion of Work nesding completion and correction.
Failure of the General Contractot to include an item on the list does not alter the
responsibility of the General Contractor to complete all Werk in accerdance with
this Contract for Censtruction.

12.1.8 The General Contractor shall promptly correct the Work properly rejected by the
Professional or failing to conform to the reguirements of this Contract for
Construction, whether discovered before or after Substantial Completion and
whether or not fabricated, instailed or completed. Costs of correciing the
rejected Work, including additional festing and inspections and compensation for
the Professional’s services and expenses made necessary thereby, shall be at
the General Confractor’s axpense,

12.1.8 Substantial Completion must be accompanied by a Certificate of Occupancy,
unless the Certificate of Occupancy is unattainable outside of the General
Contractor's cantrol,

Final Completion. Final Completion of the Work shall be deemed to have occurred on
the later of the dates that the Work passes a Final Completion inspaction and that the
General Contractor has produced all required Finai Cornpletion close-out docUumantation
and items. Final Completion shall not be deemed to have occurred and no final payment
shall be due the General Confractor or any of its subcaontractors or suppliers until the
Work has passed the Final Completion inspection and all required Final Completion
close-out documentation and items have been produced to the Owner by the General
Contractor,

12.2.1 When the General Contractor believes the Work is finally complete, the General
Contractor shall notify the Owner and the appropriate Professional that the Work
is ready for Final Completion inspection.

12.2.2 Upon recaipt of such nolification from the General Contractor, the Professional
will coordinate with the Owner and the General Cantracter 3 date for inspection
of the Work to determine whather the YWork is finally complete.

12.2.3 At the Final Completion inspection to determine whether the Work is finally
complete, the Professional will:

{iy inspact the Work;

£ii determine whether all items on the list neluded with the Declaration of
Substantial Completion have been satisfactorly completed and corrected;

(iiy determine whether the Work complies with {a) this Contract For
Construction; (b} applicable [aws, statutes, building codes, rules or
regulations of all govermmental, public and quasi-public authorities and
agencies having jurisdiction over the Project and {c} applicable
installation and workmanship standards;
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{iv) determinge whethear reguired inepections and approvals by the official{s)
having or asserting jurisdiction over the Project have been satisfactorily
completed; and

(vl geterming, in consultation with the Owner, whether the Work is finally
complate.

12.2.4 if the Work is not finally complete, the Gensral Contractor shall continue to
prosecute the Work, and the inspection process shall be repeated at no
additional cost £ the Owner, until the Work is finally complate.

12.2.5 On or prior to the date of Final Completion, the General Contractor shall deliver
to the appropriate Professional the following Final Completion close-out
documentation and items:

{iy all operating and instruction manuals not pravieusly produced during
commissioning and required maintenance stocks,

{ii} two (27 sefs of as-built drawings and markups;

{iii} certification and affidavit that all insurance required of the General
Contractor beyond final payment, if any, is in effect and will not be
canceled or allowed to expire without notice to the Dwner,

vy  written consent of the surety(ies), if any, to final payment;

v full, final and unconditional waivers of mechanics or canstruction liens,
releases of General Contractor's trust fund or similar claims, and releage
of security interests or encumbrances on the Preject property from each
confractor, subcontractor, supplisr or other person or entity who has, or
might have a claim against the Owner or the Owner's property,

fwiy  fulk, final and unconditional cedification and affidavit that all of the General
Contractor's obligations to contractors, subcontractors, supphers and
other third parties for payment for labor, materials or equipment refated to
the Project have been paid or otherwise satisfied;

{wiit  all writen warranties and guatantees relating to the |sbor, goods,
praducts, materials, eguipment and systems incorporated into the Work,
endorsed, countarsignad, and assigned as necessary,

(viily  affidavits, releases, bonds, waivers, pearmits and other documents
necessary for final close-out of Work;

{ix) a list of any item{s) due but unable to be delivered and the reason for
non-delfvery,;

{x) spara parts and attic stock, if any; and
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fxiy any other documents reasonably and customarily required or exprassly
required harein for full and final close-out of the Work.

12.2.8 The appropriate Profassional will review and determing the sufficiency of all Final
Complation close-out documentation and items requived for Final Completion
which are submitted by the General Contractor, and will immediately inform the
Genaral Contractor about any deficiencies and omissions.

ARTICLE13
GENERAL CONTRACTOR'S WARRANTIES AND GUARANTEES

131  OneYear Warranty. |n addition to the warranties and guarantees set forth elsewhere in
this Contract For Censtruction, the General Contractor, upon regusst by the Owner or
the Professional, shall prompily correct all failures or defects in the Work for & period of
one (1) year after the actual date of Substantial Completion, or the date of acceptance
by the Owner, whichever is later,

13.1.1 The General Contractor shall schedule, coordinate and participate in a walk-
through inspection of the Work one (1) month prior to the expiration of the one-
year corection period, and shall notify the Owner, the appropriate
Professional{s), and any nacessary subcontractors and suppliers of the date of,
and request their participation in, the walk-through inspection. The purpose of
the walk-through inspection will be to determine if there are defects or failures
which reguire corraction.

13.1.2 Should the General Centractor fail to promptly correct any failure or defect, the
Ownar may take whatever actions it deems necessary ta remedy the failure or
defect and the General Confractor shall promptly reimburse the Owner for any
expenses or damages it incurs as a result of the General Contractor 's failure to
correct the failure or defect.

13.7 Espress Warranties And Guarantees — General Centracfer. In addition to the
warranties and guaraniees set forth elsewhere herain, the General Contractor expressly
warrants and guarantess to the Ownear:

{i) that the Work complies with the Construction Documents,

{i} that all goods, products, materials, equipment and systems incorporated into the
Waork conform {0 applicable specifications, descriptions, instructions, drawings,
data and samples and shall be and are {a) new {unless ctherwise specified or
permitted) and without apparent damage or defect, (b} of quality equal to or
higher than that required by the Construction Documents; and () merchantable;
and

£iii} that all management, supervision, labor and services required for the Work shafl
comply with this Contract For Construction and shall be and are performed in &
workmanlike manner,

(i) Al work shall be guaranteed for one (1) year after completion and acceptance
unless otherwise specified. The guarantees are to be construed as being
supplemental in nature and in addition to any and all other remedies available to
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133

13.4

135

13.8

141

14.2

14.3

14.4

the Owner under the laws of the State of Florida,

Express Warrantles And Guaraniees - Subcontractors And Suppliers. The General
Contractor shall require that all of its subcontractors and suppliers provide written
warranties, guarantees and other undertakings to the Owner and the Generat Contractor
in a form identical to the warranties, guarantees and other undertakings set forth in this
Contract For Construction, including the warranties, guarantees and undertakings set
forth in this Article, which warranties, guarantess and underakings shall run to the
benefit of the Owner as well as the General Contractor.

Kon-Exclusivity And Survival. The warranties and guarantees set forth in this Article
shall be in addition to all other warranties, express, implied or statutory, and shall survive
the Owner's payment, acceptance, inspection of or failure to inspect the Waork, and
review of the Canstruction Documents.

Non-Limitation. Mothing contained in Paragraph 13.1 shall be construed 1o establish a
period of limitation with respect to the Gensral Confractor's obligations under this
Contract For Construction. Paragraph 13.1 relates only to the General Confractor’s
specific obligations with respect to the Work, and has no relationship to the time within
which the General Contractor's contractual obligations under this Confract For
Construction may be enforeed, nor to the tims within which proceedings may be
commenced to establish the General Contractor 's iability with respect to any contractual
obligations pursuant to Paragraph 13.1 or contained elsewhere herein.

Commencement Of Obligations. Uniess otherwise specified, alt of the General
Contraclor's wamranty and guaranty ofbligations, including the time pericd(s) for ail written
warranties and guarantees of specifically designated equipment reguired by the
Construction Documents, shall begin on the actual date of Substantial Complation.

ARTICLE 14
OWNER'S DUTIES, OBLIGATIONS AND RESPONSIBILITIES

Timely Compensation Cf General Contractor. The Owner shall timely campensate
the General Contractor in accordance with this Contract For Censtruction, and in
accordance with Part VI, Chapter 218, Florida Statutes.

Payment For Testing. Unless otherwise requirad to be provided by the General
Contractor it its scepe of services, Owner shall secure and pay for all Project testing
pursuant to the Schedule of Values,

Owner Review Of Documents. The Owner shall review documents prepared by the
General Contractar in a timely manner and in accordance with schedule requirements.
Review by the Owner shall he solely for the purpose of determining whether such
documents are generally consistent with the Owner's intent. No review of such
docurnents shall relieve the General Contractor of any of its responsibilities.

Status Of Owner. The Owner shall not have control or charge of construction means,
methods, technigues, sequences or procedures, or for safety precautions and programs
in connecticn with the Work, nor shall the General Centractor, for any of the foregaing
purpeses, be deemed the agent of the Cwner.
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14,5 Owner's Utllities. The Owner shall provide water, gas and electrical energy only as
they exist at the Site prior to the start of construction. The General Contractor shall be
responsibie to provide and pay for connections to, extensiens from and means of using
these utilities, unless otherwise specified herein.

14.5.1 The Owner will pay utility company bills for water, gas and electrical energy
which is required for the Project and which passes through the Owner's meters.
Howewver, the Owner shall not pay for {i} water which is expended without proper
regard for ecological and censervation considerations; (i) electrical energy
expended in slectric heating devices; or {ii) utiliies for General Contractor's field
offices.

14.5.2 Acceptance by the General Contractor of the use of the Owner's water, gas and
alectrical energy constitutes a release from the General Contractor to the Owner
of all claims and liabilify for any damages or losses which may be incurred by the
General Contractor ag a resulf of water, gas and electrical energy ocutages ar
voltage variations or surges, '

ARTICLE 15
GENERAL CONTRACTOR'S COMPENSATION

15.1  Unit Prices. If any portion of the Construction Price is determined by the application of
unit prices, the number of units contained in the General Contractor's Compensation
Schedule is an estimate only, and the compensation to the General Contractor shall be
determinad by the actual number of units incorporated in, or required by, the Work. if
unit prices are set forth in the Contract for Construction or subsecuently agreed upon,
ang if quantities ariginally contemplated are materially ehanaed in a proposed change
order or construction change directive so that application of such unit prices to gquantities
of Work propased will cause substantial inequity to the Owrer or General Contractor, the
applicable unit prices may be equitably adjusted.

152  Schedule COf Values. The General Contractor shall prepare and present to the Ownear

' and the designated Professional the General Confractor's schedule of wvalues,
apportioning the different elements of the Werk for purposes of periodic and final
payment. The General Contractor's schedule of values shall be presented in the format,
and with such detail and supporting information, requested by the Professional or
{wner. The General Contractor shall not imbalance or afificially inflate any element of
the schadule of values. Upon the Professional and Gwnet's acceptance, the schedule of
values shall be used to process and pay the General Contractor's payment reguests.
The schedule of values shall not be changad without written change order authorized hy
the Owner.

15.3 Invoicing Procedures, n accordance with the procedures and reguiremants set forth
in this Article, the General Contractor shall invoice the Owner and the Cwner shall pay
the General Confractor the Construction Price,

1531 In accordance with Chapter 1, Section 4.3, the General Contracter shall submit
invoices to the Professional requesting payment for labor and services rendered
during the preceding thirty {30) calendar days. Each inveice shall at a minimum
state:
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{i) the total Construction Price;

(i} the amount due for properly provided labor, matatrials and equipment
properly incorporated into the Project;

il a breakdown of the various phases ar parts of the Work as related to the
Construction Price;

{iv)  the value of the various phases or parts of the Work actually performed;
{v) previsusly invoiced amounts and credit payments made,

{wi} the total amount due, less any agreed retainage;

fviiy & current GPM schedule with every pay application;

and shall also have attached such lien waiver and other documerntation verifying
the General Confractor's payment to subcontractors and suppliers as the Owner
or Profassional may request. There shall be no payment made for materials,
supplies or equipment stored off the job site.

154 Payment Procedures.

154 1 The Professionat will review the General Contractor's applications for payment,
including such  accormpanying  data, information  and  schedules a5 the
Frofassional requires, to determine the amounts due to the General Contractor
and, based upon such review, together with its inspections of the Work, shall
authorize payment by the Owner to the General Centractor in wriing.  Such
authorization will constitute the Professional's certification to the Owner that

)] the Work described in the General Contractor's invoice has prograssed to
the level indicated and has been performed in accordance with the
Contract For Construction,

i} all necessary and appropriate lien waivers have been submitted, and

(i} the amount requesfed is cumently due and owing fo the General
Contractor.

15.4.2 [n the case of unit price work, the Professional’s recommendations for payment
will constitute a final determination of quantities and classifications of such work.

16.4.3 Payments shall be deemed timely if postmarked at least two {2) business days
before the Payment Date defined in Chapter 1 or any other payment due date
stated in this Article 15

15.4.4 The Professional may withheld all or part of an application for payment to the
extent reasonably necessary to protect the Cwnaer if in the Professional's apinion
the representations to the owner required by subsection 15.4.1 sannot be made.
if the Professional is unable to certify payment in the amount of the application,
the Professional shall notify the General Contractor and the Owner as provided
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far herain.  If the General Contractor and the Professional cannot agree on a
revised amount, the Professional shall promptly authorize payment for the
amount which the Professional i able to make such representations to the
Owner. The Professional may also withhold payment or, hacause of
subsequently discovered evidence, may nulify the whole or part of an application
for payment previously issued, to such extent as may be necessary in the
Professional's opinion to protect the Owner from loss for which the General
Contractor is responsible, including loss resulting from its acts and ormissions,
hecause of

{i defective Work not remedied;

(i} third party claims filed or reasonable evidence indicating probabie filing of
such claims unless security acceptable o the Owner is provided by the
General Cantractor,;

iy failure of the General Contractor to make payments properly to
subsontractars for labor, materials or equipment;

fiv) reasonable evidence that the Work cannot be completed for the unpaid
balance of the Contract Price;

{v} damage to the Owner or cther contractor;

fwi} reasonable evidence that the Woark will not be completed within dates
established in the Ceonstruction Schedule, and that the unpaid balance
wolld not be adeqguate to cover liguidated damages for the anticipated
delay, or

{vil}y  persistent failure {o carry out the Woerk in accordance with this Contract
far Canstruction.

155 COwner's Right To Refuse Payment. A Professional's spproval of the General
Contractar's invoice shall not preciude the Owner from exercising any of its remedles
under this Contract For Censtruction. |In the event of a dispute, payment shall be made
in accordance with Part VI, Chapter 218, Florida Statutes, for amounts not in dispute,
subject to any setoffs claimed by the Cwner. The Owner, to the extent permitted by Part
Vi, Chapter 218, Florida Statutes, shall have the right te refuse to make payment and, if
necessary, may demand the return of a portion or all of the amount previsusly paid to
the General Contractor due tor

{1} the General Cordractoer's failure to perform the Werk in compliance with the
requirements of this Contract For Construction or any other agreement betweaen
the partics;

{ii) the General Contractor's failure to comectly and acourately represent the Wark
performed in a payment request, or otherwise,

(i the General Contractor's performance of the Work at a rate or in a manner that,
in the Cwner's opinion, is likely to result in the Project or any portion of the
Proiect being inexcusably delayed,
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(v)  the General Contractor's failure to use funds previcusly paid the General
Contractor by the Owner, 1o pay the General Caontractor's Project-related
obligations including, but not limited to, the General Cantractor's subcontractors,
materialman, and suppliers;

{w) claims made, or likely to be made, against the Owner or its property,

fwi) loss caused by the General Contractor or the General Contractor's
subcontractors, or suppliers; ar

{vili  the General Contractor's failure or refusal to perform any of its obligations {o the
Owmer,

15.6 Correction Of Past Payments. All prior payments, whether based on estimates or
otherwise, may be corrected and adjusted in any subsequent payment and shall be
comrected and adjusted in the final payment. In the event that any inveice containg a
defect or impropriety which would prevent timely payment, the Owner shall notify the
Genaral Contractor in writing of such defect or impropriety in accordance with Section
298.735, Florida Statutes. Any disputed amounts determined by the Owmer to be
payable to the General Contractor shail be due in the time frames set forth in Section
218.735, Florida Statutes, from the date the displte is resolved.

157 Invoice Warranties And Guarantees, The General Contractor expressly wamants and
guarantees to the Owner that:

{iy titte to all goods, products, materials, equipment and systems covered by an
invoice will pass to the Owner upon incorporation into the Work;

fit} all goods, products, materials, equipment and systems covered by an invaice are
free and clear of liens, claims, security interests or encumbrances; and

{iiiy no goods, products, materials, equipment or systems covered by an involce have
been acquired by the General Contractor, ar its subcontractors or suppliers,
subject to an agreement under which an irterest therein or an encumbrance
thereon is retained by the seller or otherwise imposed by the General Contractor,
of its subcontractors ar suppliers.

158 @General Contractor's Signature. The signature of the General Contractor on any
invoice constitutes the General Contractor's certification to the Owner that (i} the
Genaral Contractor's services listed in the invoice have progressed to the level indicated
and have been performed as reguired by this Contract For Construction, (i} the General
Contractor has paid its subcontractors and suppliers their proportional share of all
previous payments received from the Owner; and (i} the amount reguested is currently
due and owing.

1589 Taxes.

15.9.1 The Qwner is exempt from federal excise taxes and all State of Flarida sales and
usa taxes. The Owner will execute an exemnption certificate if submitted by the
General Contractor. Further, contractors doing business with the Owner are not
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axempt from paying sales tax to their suppliers for materials needed to fulfill
contractual obligations with the Owner, nor shall the General Centractor be
authorized 10 use the Owner's fax exempt cerdificate ar status in securing such
materials. The General Confractar shall secure, defend, protect, hold harmless,
and indemnify the Owner from and against any and all Yiahility, loss, claims,
demands, suits, costs, fees and expenses (including actual fees and expenses of
attorneys, appellate fees and costs, exper witnesses, and other consultants)
relating to any taxss assessed or imposed upon, incurred by or asserted against
the Chwner by any taxing authority with respect to such taxes.

15.9.2 [n accordance with Section 212.08(8), Florida Statutes, and Rule 124-1.084,
Florida Administrative Code, the Cwner is tax exempt when it purchases tangible
personal property for use in public works projects, subject to certamn restrictions.
In the event this project is declared a sales tax recovery project by the Cwner,
the following procedurs shall apply:

{iy The Owner, through the Department of Facilities Development and
Management, shall determine whather the Cwner shall directly purchase
certain materials required for the Wark, [f the Owner determines that the
Owier shall directly purchase certain matatials, the Owner shall notify the
General Contractor in writing of the specific matetials which the Owner
intends to purchase.

{3i Within ten {10) calendar days from receipt of the written notice described
in Paragraph 15.9.2(i}, the General Contractor shall advise the Owner in
writing of: (&) the date upon which the materials must be on-site
according to the Construction Schedule approved at that time, (b) the
date that the General Contractor directs that the Owner place the order
for the described materials, {c} the lacation to which the materials are to
ke delivered, and {d} any other particular details of the order which the
General Confractor reguests that the Owner include in the Purchase
Order to the vendor.

{iify The Ownar may, but is not required to, provide the General Contractor
with the proposed Purchase Order for the materials.  In that case, the
General Contractor shall review the Purchase Order for compliance with
the Construction Decuments, including, without limitation, the plans,
specifications and Construction Schedule. VWithin the earlier of: five (5)
calendar days from the receipt of the proposed Purchase OCrder or the
day prior to the date provided by the General Contraclor pursuant to
Paragraph 15.9.2{i){b} above, the General Contractor shall provide the
Cwner with written approval of the Purchase Order or shall provide
written revisions fo the Purchase Order, in order that the materials and
the detivery thereof shall comply with the Censtruction Documents,
including, without limitation, the plans, specifications and Construction
Sehedule.

{ivy The Owner, through the Department of Facllities Development and
Management, shall thereafter issue a Purchase Order for the matenals
with the vendar.
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15.10

15.11

16.1

{v) The Owner shall take title fo those materials directly from the vendor and
shall bear the risk of loss or damage to the materials which are delivered
by the vendor through the time that the materials are delivered to the
location designated by the General Contractor. After the materials are
delivered to the lacation designated by the General Contractor, the
Gereral Contractor shall have full responsibility for their storage,
protection, risk-of-loss and installation pursuant to the Construction
Documents, including, without limitation, the plans, specifications and
Construction Schedule.

fi) The vendor shall inveice the Owner directly for the materials purchased
from the vendor. The Owner shall pay the invoices for the materials
directly, presenting its sales tax exemption cerificate to each vendor at
the time of payment.

With respect to the materials specifically designated by this section, the Generai
GContractor shall be refieved only of its respensibilities to place the order for the subject
materials, to pay for the materials and to insure the materials against loss through the
date that they are delivered to the location designated by the General Contractor.
Otherwise, rothing herein shall revise or modify the Genetal Conlractor's responsibilities
set forth in this Agreement, including, without limitation, the responsikility to schedule the
timely ordering and delivery of the materials purchased urder this Paragraph 15.9.2, the
management of the materials once deliverad or the incorporation of the materials into
the Work, as provided in the Construction Decuments, including, without fimitation, the
plans, specifications and Construction Scheduls.

The cost of any materials purchased through the sales tax recovery program shall be
deducted from the confract amount. The Owner and General Contractor shall execute &
written change order described in this Agreement, and approved in accordance with the
Ownert's policy. The Change Order shall become a part of the Contract Bocuments as
pravided in this Agreement.

Compensation Of General Contractor's Subcontractors And Suppliers.  Upon
receipt of payment from the Owner, the General Confractor shall pay each of its
subcontractars and suppliers out of the amount received by the General Contractor on
account of such subcontractor’s or supplier's portion of the Work, the amount to which
each entity is entitled, reflecting percentages actually retained from payments o the
General Contractor on account of such entity’s portion of the Work, The Owner shall
have no obligation to pay, and shall not be responsible for payments to, the General
Contractar's subcontractors or suppliers.

Final Payment. Prior to being entitled to receive final payment, and as a condition
precedent thereto, the General Contractor must achieve Final Completion. The Qwner
shall, subject to its rights sat forth above in this Article, make final payment of all sume
due the General Contractor in gccordance with Part Vi, Chapter 218, Flarida Statutes.

ARTIGLE 16
SCHEDULE REQUIREMENTS

Construction Schedule. The Construction Schedule shall include all pertinent dates
and pericds for timely completion of the Work,
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16.1.1 Unless otherwise directed and approved by the Owner, the General Contractor
shall prepare the Construction Schedule as a critical path schedule with separate
divisions for each major portion of the Work or operations. The Construction
Schedule shall include and properly coordinate dates for perfarmance of alt
divisions of the Work, including completion of off-Site requirements and tasks, so
that the Work can be completed in a timely and orderly fashion consistent with
the required dates of Substantial Complation and Final Complstion,

16.1.2 The Construction Schedule shalt include (i) the date of the Notice to Proceed, {})
the required Commencement Date, the required dates of Substantial Completion
and Final Completion; (i) any guideline and milestone dates required by the
Owmer; () any applicable subconfractor and supplier subschedules; (v} a
submittal schedule which allows sufficient time for review of documents and
submittals; {vi} the complete sequence of construction by activity, with dates for
beginning and completion of each element of construction; and {vii) raguired
decision dates.

18.1.3 By reviewing the Construction Schedule, the Owner and a Professional do not
agsume any of the General Confractor's respensibility (i} that the Consiruction
Sehedule be coordinated ar complete; or (i) for timely and orderly completion by
the required dates of Substantial Completion, Final Completion and any
milestone dates required by the Owner.

16.1.4 The Ceneral Contractor shall review, on a weekly basis, the actual status of the
Work against the Construction Schadule. The General Cantractor shall discuss
the status of the Wotk weekly with the designaied Professional, so that proper
averall management may be provided,

16.1.5 The General Contractor shall periodically and in all instances when the General
Contractor anticipates that performance of the Waork, will be delayed or in fact has
heen delayed, but not less frequently than monthly, prepare a revised
Construction Schedule and show actual progress of the Work through the
revision date, projected completion of each remaining activity, activities modified
since previous submittal, major changes in scope, and other identifiable changes.
The updated Construction Schedule shall be accompanied by a narrative report
which (i} states and explains any modifications of the critical path scheduls,
including any changes in logic; (i) defines preblem areas and lists areas of
anticipated delays; {ii) explains the anticipated impact the preblems and delays
will have on the schedule and scheduled activities; {iv) reports corrective action
taken or propesed; and (v} states how problems anticipated by projections shown
on the schadule will be resolved to avoid delay in delivering the Waork by the
required dates of Substantial Completion and Final Complstion, and other
milestone dates required by the Owner, if any.

16.2 Delay In Perfermance.

18.2.1 The Generatl Contractor expressly agrees to complete the wark within the time
specified.  Upon request and approval as provided for in the Contract
Documents, Owner may grant an extension of the allowable Contract Time when
Work on the critical path is delayed by factors or impacts determined to be
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bayond the General Contactor's control which could not have been reasonably
anticipated or contemplated at the time bids for the Work were received.
Extension of the Contract Time will not be granted for impacts or delays due {0
fault or negligense of the General Confractor, or for non-excessive adverse
weather conditions, and the Owner reserves the right to charge the General
Contractor for alt damages and costs to the Cwner resulting from delays caused
in whole or in part by the Gereral Contractor. No claim for an extension of time
for delays shall be considered unless notice is provided to the Owner in writing
within twenty (200 business days after commencement of each such occurrence
stating the probable duration of the delay and unless the General Contractor
establishes by eritical path method (CPM) analysis that the impact affects the
eritical path of the project and delayed the planned Substantiai Completion date
nof the Wark.

16.2.2 Claims relating to time shall be made in accordance with the applicabls
provisions of Chapter 3, Aricle 2.

16.2.3 If the General Contractor is delayed at any time in the progress or performance
aof the Work by acts or omissions of the Owner or Professional{s} or by any other
cause which the Owner determines may justify the compensation of the General
Contractor for the delay, the General Contractor's compensation shall be
squitably adjusted. Delays of no materfal valug ouiside of the General
Contractor's conteof, excluding adverse weather conditions, which affect the
critical path are entitled to an extension of time. if the General Contractor s
granted an extension of time pursuant to this subsaction, the General Contractor
shall anly be entited to a pro-rata share of its initial General Condition and
Management Fee sei forth in its bid for each day of the extension, Delays of no
material value outside the General Contractor's contral which do not affect the
criticat path are not entitled o an extension of time, nar are they entitled to a
General Conditions Fee, Managemsnt Fee or any other overhead and profit
rmarkup.

fi} Subsection 9.5.4 shall apply to delays associated with additional
work required by the Owner which does not impact the critical
path nor require an extension of time,

{ii) Subsection 9.5.5 shall apply to delays associated with additional
work required by the Owner which does impact the critical path
and does require an extension of time,

fili} Subsection 16.2.3 shali apply to delays, other than those
sssociated with additional work required by the Owner, which
doas not impact the critical path, nor warrant an extension of time.

{ivy  Subsestion 1623 shall apply to delays, other than those
associated with additional work reguired by the Owner, which
does mmpact the eritical path, and does warrant an extension of
time.

16.3 Meodifications To Time For Performance, The General Contractor shall determine and
promptly notify the Owner and the Professional(s) in wiiting when it belisves adjustments
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16.4

16.5

16.6

17.1

17.2

to the required dafes of Substantial Completion or Final Completion, or other milestone
dates reguired by the Owner, if any, are necessary, but no such adjustments shalt be
sffactive unless approved in writing by the Owner and Profeasional(s).

Early Completion. The General Contractor may aftempt to achieve Substantial
Completion befare the required date of Substantial Completion. However, such planned
early completion shall be for the General Contractor's sole convenience and shall not
create any additional General Contractor rights or Owner obligations under this Confract
For Construction, nor shall it shange the required dates of Substantial Completion or
Final Completion. The Owner shall not pay the General Contractor any additional
compensation for achievement of Substantial Completion or Final Completion prior to
the required dates.

Modification Dates Of Substantial Completlon Or Final Completion. The General
Contractor may propose modifications to the required dates of Substantial Completion or
Final Completion. The Owner may, but is not required to, accept the General
Contractor's proposal. Modification{s} of the required dates of Substantial Completion or
Final Completion shall be ascomplished only by duly authorized and accepted change
order(s) stating the new date(s) with specificity and reciting that all references in this
Contrast For Construction to the required dates of Substantial Completion or Final
Completion shall thersafter refer to the date{s} as modified, and all rights and
obligations, including the General Contractot's liability for actual damages, delay
damages and fiquidated damages, shall be determined in relation to the date(s) as
modified.

Document Review. The General Contractor shall provide documents to the Owner and
Prafassional(s) for review in accordance with schedule requirements and with sufficient
lead time to allow fhe Owner and Professional(s) reasonable time for review.,

ARTICLE 17
LIQUIDATED DAMAGES

Time Of The Essence. The parties hereto mutually understand and agree that time is
of the essence in the perfermance of this Contract For Construction and that the Owner
will incur damages if the Work is not completed on time. The General Contractor shall af
all times carry out its duties and responsibiliies as expeditiously as possible and shall
begin, perform and complete its services so that (i) the Work progresses in accordance
with the Construction Schedule; (i) the Work is substantially completed by the reguired
date of Substantial Completion; and {iii} the Work is finally complete by the dafe of Final
Completion.

Fallure Te Timely Achieve Completion. The parties hereto mutually understand and
agree that the Owner will sustain substantial monetary and other damages in the event
of a failure or delay by the General Contractor in the completion of the Waork, If the
General Contractor inexcusably fails to achieve Substantial Completion by the reguired
date of Substantial Completion as established and praviously set forth in this Contract
For Construction, the General Contractor shall pay to the Owner, as liquidated damages
for delay and not as a penalty, the daily ameunt specified in Chapter 1 for each and
svery day after the required date of Substantial Completion until Substantial Completion.
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17.3 Compensable Delay. If the General Contractor is delayed at any time in the progress
or performance of the Work by (i) acts or omissions of the Owner or Professional(s); {ii)
major changes ordersd by the Owner in the scope of Work; or (i} any other cause which
the Owner determines may justify the compensation of the Genera! Canfractor for the
delay, the General Contractor's compensation shall be equitably adjusted to cover the
General Contractor's actual and direct increased costs atiributable to such delay.

17.5 Owner's Right To Withhold Payment. Vvhen it reasonably believes (i} that Substantial
Complation will be inexcusably delayed; or (i} that the General Contractor will fail to
achieve Final Completion by the date of Final Completion, the Owner shall be entitled,
but not recuired, to withhold from any amounts otherwise due the General Contractor the
daily amaunt specified for liguidated damages in this Article fer each calendar day of the
unexcused delay.

17.5.1 if and when the General Coniractor overcomes the delay in timely achieving
Substantial Completion or Final Completion, or any part thereof, for which the
Owrer has withheld payment, the Owner shall promptly release to the General
Contractor those funds withheld, but no ionger applicable, as [iguidated
damages.

17.5.2 Delay caused by labor disputes, picketing, employee boyeotts, or the like which
directly or indirectly involves employees of the General Contractor or its
subcontractors and suppliers is not the responsibility of the Owner and will result
in time extensions only if agreed to in writing by the Owner at the time such
events arise,

ARTICLE 18
CONCEALED AND UNFORESEEN CONDITIONS

181 Notification Regarding Unusual Conditions. If (i} the General Contractor encounters
sencealed and unforeseen conditions of an unusual nature which affect the perfarmance
of the Work, or (i} the conditions vary from those indicated by the Construction
Docurents: and (i) such conditions are not ordinarily found fo exist or differ materially
from those generally recognized as inherent in wark of the character provided by the
General Contractor, the General Cantractor shall promptly, but in no event later than two
() business days after first observance of the conditions, notify the appropriate
Professional(st and the Owner before conditicns are disturbed and give fthe
Frofessional(s) or the Owner opportunity to ohbserve the condition in its undisturbed
state,

18.1.1 The sonditions will be promptly investigated and, if they differ substantially and
sause a matedal increase of decrease in the General Contractor's cost of, or time
reguired for, performance of the Work, sompensation or time for performance or
both will be equitably adjusted.

15.1.2 Al adjustments in compensatian or extensions of time shall be by change order.
Change order requests must be made within fourteen (14} calendar days from
the date of observation of the changed conditions.

Pape 72 of &5
M Pencurement/14-0205 Historie Courlhuse Benavations/iickar agoe 10-20-13



181

19.2

18.3

19.4

18.1.3 The General Contractor's failure to notify the Professional(s) and Cwner as
provided in this Article shall constiiute a waiver of any claim arising out of or
relating to such conceated or unknown condition.

ARTICLE 19
GENERAL CONTRACTOR'S RECORDS

Preparation Of Records. The General Contractor shall, cencurrently with performance
of its services, prepare substantiating records regarding services rendered and goods
firnished.

Retention Of Records. The General Contractor shall retain in its records copies of ail
(i} wiitten communications; (i) memoranda of verbal communications; {iif} accounting
records (including original astimates and estimating work sheets, purchase orders and
invoices); (v job site nates; {v) daily logs; {vi) reports; (vii) notices; (vili} all subcontract
files (including proposals of successful and unsuccessful bidders); (ix) change order files
{including documentation covering negotiated settlements); {x) written policies and
procedures, (xf) records necessary to evaluate and verify direct and indirect costs
{including by way of example overhead allocations, payroll records, time sheets, rental
receipts, fixed asset records); and {xii) other documents such as plans, specifications,
submitials, correspondence, minutes, memeoranda, tape recordings, videos, accounting
records, documents reflecting the unit price of construction and other writings or things
which document the Project, #s design, its cost, and its construction.

The General Contractar shall maintain substantiating records for ten (10} years after the
date of Final Completion or for any langer period of time as may be required by law or
good construction practice. If the General Contractor receives notification of a dispute of
the commencement of litigation regarding the Project within this five-year period, the
General Contractor shall continue to maintain all Project records until final resolution of
the dispute ar lifigation.

Access To Records. Upon the tequest of the Owner, the General Contractor shall
make its records available during normal business hours to the Owner, its authorized
representative{s) or to any state, federal or other regulatory authority. Any such
authority, the Owner and its authorized representative(s) shall be entitled to inspect,”
axamine, Teview and capy the General Contractor's resords at the copying party's
reasorable expense, within adequate work space at the General Contractor 's facilities.
Failure by the General Contractor to supply substantiating records from itself and its
subcontractors and suppliers upon the request of the Owner shall be reason to excluds
the related costs from amounts which might otherwise be payable by the Owner
pursuant to this Centract For Construction.

Grant Funding. The General Contractor agrees and acknowledges that if this Project is
to be funded by Federal and State grant monies, or other local agency monies, the
General Contractor shall agree to cooperate with the Owiner in order to assure
compliance with all requirements of the funding entity applicable to use of the monies,
including providing access to and the right to examine relative documents related to the
Project and as specifically requested by the Federal or State granting agency. The
General Contractar additionally hereby agrees to comply with alt requirements of the
funding entity applicable to the use of the monies, including receiving no payment until

Pape 73 o &5

2013 rocuremens' 1 4-620 3 Historie Courlhanse Renovationacker agose 10-39-13



20.1

20.2

203

20.4

205

21.1

all reguired forms are completed and submitted. A copy of the requirements shall be
supplisd to the General Contractor by the Owner upon request.

ARTICLE 20
PROPRIETARY DOCUMENTS AND CONFIDENTIALITY

Mature And Use Of Information. Ail information, documents, and electronic mediz
furnizshed by the Owner to the General Contractor (i) belong to the Owner; (i) are
propristary and confidential; (i} are fumished solely for use on the Qwnar’s Project; {iv)
shall be kept confidential by the General Contractor to the extent permitted by the
Florida Public Records law; and (V) shall not be used by the General Contractor on any
other project or in connection with any cther person or entity, unless disclosure or use
thereof in connection with any matter other than services rendered to the Owner
hereunder s specifically authorized in wiiting by the Owner in advance. The Owner
hereby grants o the General Contracter a fimited license to use and reproduce
applicable portions of the Canstruction Documents necessary for execution of the Wark.
Al copies made under this license shall bear the statutory copyright notice, if any, shown
aon the documents.

Ownership Of Information. All information, documents, and electronic media prepared
by or on behalf of the General Contractor for the Project are the sole property of the
Owner fres of any retention rights of the General Contractor, The General Contractar
hereby grants to the Owner an unconditional right fo use, for any purpose whaisoever,
any infermation, decuments of electronic media preparad by ar on behalf of the General
Contractor far the Project, free of any copyright claims, trade secrets or other proprietary
rights with respect to such documents,

Disclosure Of Information. The General Contractor shali not disclase any information
it raceives from the Owner 1o any other person or entity except to the extent necessary
to allow it to perform its duties under this Centract For Canstruction.

Instructions Te Employees. Because it is difficult to separate proprietary and
confidential information from that which is not, the General Confractor shall instruct its
amployees and agents to regard all information which is not in the public domain as
information which is proprietary and confidential to the extent permitted by the Florida
FPublic Records law.

Non-Publication. Submission ot distribution of documents o meet official regulatory
requirements or for other required purposes in connection with the Project is not to be
sonstrued as publication in derogation of the Owner's common law copyrights or other
reserved rights.

ARTICLE 21
OWNER'S RIGHT TO STOP WORK OR RIGHT TO CARRY CUT WORK

Cease And Desist Order. If the General Confractor fails or refuses to perfonm or fails to
correct defective Work as required, or persistently fails to carry out the Work in
accordance with the Contract For Construction, the Owner may, hy written notice, order
the General Contractor to cease and desist in performing the Waork or any peortion of the
Work untif the cause for the ordear has been eliminated to the satisfaction of the Owner.
Upon receipt of such instruction, the General Contractor shall immediately cease and
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221

dasist as instructed by the Owner and shall not proceed further unti! the cause for the
Owner's order has besn comected, no longer axists, or the Owner instructs that the Work
may rasume.

21.1.1 The General Contractor shall not be entitled fo an adjustment in the time for
performancea or the Construction Price under this clause if such stoppages are
determined to be the fault of the General Contractar,

21.1.2 The right of the Owner to stop Work shall not give rise {o a duty on the part of the
Owner to exercise this right for the benefit of the General Contractor or others.

21.1.3 In the event the Owner issues instructions to caase and desist, and in the further
svent that the General Confractor fails and refuses within seven {7) calendar
days to provide adequate assurance to the Owner that the cause of such
instructions wilt be eliminated or corrected, then the Owner shall have the right,
but not the obligation, {o carry out the Work or any portion of the Work with its
awn forces, or with the forces of another General Contractor, and the General
Contractor shall be responsible for the cost of performing such Work by the
Chwner,

21.1.4 The rights set forth herein are in addition to, and without prejudice {o, any other
rights ar remedies the Owner may have against the General Contractor.

Right 1o Carry Out Work. I the General Contracter defaults or neglects to carry out the
Work in accordance with the Contract Documents and fails to commence and continue
correction of such default or neglect within seven (7) calendar days after receipt of the
written notice from the Qwner to do so with diligence and promptness, the Owner may
after such seven-day period give the General Contractor a second wtritten notice to
sorrect such deficiencies. The second written notice shall require the General
Contractor to correct such default or neglect within three (3) calendar days of receipt of
the written notice. |f the General Contractor fails to correct such deficisncies the Chaner
may, without prejudice to other remedies avaifable to the Owner, correct the defisiencies
and issue a Change Order deducting from the Contract Price the reasonable cost of
correcting such deficiencies, including Owner's expanses and compensation for the
Professional’s additional services made necessary by the default, neglect or failure.
Such action by the Owner and amounts charged fn the General Confractar are hoth
subject to prior approval of the Professional.  If payment then or thersfter due the
General Contractor are not sufficient to cover such amounts, the General Contractor
shall pay the difference to the Owner,

ARTICLE 22
TERMINATION OR SUSPENSION OF CONTRACT FOR CONSTRUCTION

Terminatlon For Cause By Owner.

22.1.1 The Ownsr may terminate this Contract For Construction for cause if the General
Contractor materially breaches this Contract For Construction by:

{i} refusing, failing or being unable to properly manage or perform on any
Project;
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(i) refusing, failing or being unable to supply the Project with sufficient
numbers of workers, properly skilled workers, proper matenials, or
maintain applicable schedules;

iy refusing, failing or being unable to make prompt payment to
subcontractors or suppliers;

{iv) disregarding |zws, ordinances, rules, regulations or orders of any public
autharity or quasi-public authority having jurisdiction over the Project;

(w} refusing, failing or being unakle to substantially perform in accordance
with the terms of the Contract For Construction as determined by the
Owner, or as otherwise defined elsewhere herain; or

{vi) refusing, failing of being unable to substantially perfonn in accordance
with the ferms of any other agreement between the Owner and General
Contractor.

22.1.2 Upon the ocourrence of any of the events described in Paragraph 22.1.1, the
Cwner may give written notice o the General Contractor setting forth the nature
of the default and regquesting cure within seven (7) calendar days from the date of
notice. At any time thereafter, if the General Contractor fails o inttiate the cure or
if the General Contractor fails to expeditiously continue such cure until complete,
the Owner may give written notice to the General Contractor of immediate
termination, and the Owner, withouwt prejudice to any other rights or remedies,
may take any or all of the following actions:

{i complete all ar any part of the Woerk, including supplying workers, material
and eguipment which the Owner deems expedient fo complete the Work;

{ii} contract with others to complete all or any part of the Work, including
supplying workers, material and eguipment which the Owner deems
axpediant to complete the Work;

iie) fake such other action as is necessary to correct such failure,

{iv)  fake possession of all materials, tools, construction equipment and
machinery on the Site cwned or leased by the General Contractar,;

(v} directly pay the General Contractor's subcontractors and suppliers
compensation due to them from the General Contractaor,

fwiy  finish the Work by whatever methad the Cwner may deem expedient, and

{vil)  require the General Contractor to assign the General Contractar's right,
tfite and interest in any of all of General Contractor's subcontracts or
arders 1o the Owner.

22.1.3 if the Owner terminates this Contract For Construction for cause, and it is
subsequently determined by a court of competent jurisdiction that such
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22.3

22.4

2245

22,6

227

termination was without cause, then in such event, said fermination shall be
desmed a termination for conveniense as set forth in Paragrapi 22.3.

Termination Due To Unavailahility of Funds. When funds are not appropriated or
otherwise made available to support continuation of pedformance under this contract, the
contract shall be cancelled and the General Contractor shall be reimbursed for the
reasonable value of any non-recurring costs incurred but not amartized in the price of the
goods or servicas delivered under the contract.

Termination Or Suspension For Convenience. The Cwner may at any time give
written notice to the General Contractor terminating this Contract For Canstruction or
suspending the Project, in whale or in part, for the Dwner's convenience and without
cause. If the Owner suspends the Preject for convenience, the General Contractor shall
immediately reduce its staff, services and cutstanding commitments in order fo minimize
the cost of suspengicn,

General Contractor's Compensation When Owner Terminates For Convenience. If
this Centract For Construstion is {i} terminated by the Owner pursuant to Paragraph
22.3: or {ii) suspended more than three {3jmonths by the Owner pursuant to Paragraph
22.3, the Owner shall pay the General Contractor specified amounts due for Work
actually performed prior to the effective fermination date and reascnable costs
associated with termination. The Owner may agree to additional compensation, if any,
due to the General Contractor. Absent agreement on the additional amount due the
General Contractor, the Owner shall pay the General Contractor.

{i) reasonable costs incurred in preparing to perfonm the ferminated portion of the
Work, and in terminating the General Coniractor's performance, plus a fair and
reasonable allowance for overhead and profit thereon {such profit shall not
include anticipated profit or consequential damagesy;

{ii} reascnable costs of seftling and paying claims arising out of the termination of
subconttacts or supplier orders. These costs shall not include amounts paid in
accordance with other provisions hereof,

Genera! Contractor's Compensation When Owner Terminates For Cause. If this
Contract For Construction is terminated by the Owner for cause pursuant to Paragraph
22.1, no further payment shall be made to the Generat Contracter until Final Completion
of the Project. At such time, the General Contracter shall be paid the remainder of the
Construction Price less all costs and damages incurred by the Owner as a result of the
default of the General Contractor, including liquidated damages applicable thereto. The
General Contractor shall additionaily reimburse the Owner for any additional costs or
expenses incurred.

Limitation On Termination Compensation. Irrespective of the reason for termination
or the party terminating, the total sum paid to the General Contracter shall not exceed
the Contract Construction Price, as properly adjusted, reduced by the amount of
payments previously made and penalties or deductions incurred pursuant to any other
provision of this Contract For Construction, and shall in ne event include duplication of
payment.

General Contractor's Responsibility Upon Termination. |rrespective of the reason
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22.9

23.1

23.2

233

for termination or the party terminating, if this Contract For Construction is terminated,
the General Contractor shall, unless naotified otherwise by the Owner,

{i immediately stop work;
{if) terminate outstanding orders and subcontracts;

(it settle the liahilities and claims arising out of the termination of subcontracts and
arders with amounts paid by the Owner; and

{iv) tranafer title and deliver to the Owner such completed or partially completed
Work, and, if paid for by the Owner, materials, egquipment, parts, fidures,
infarmation and such contract rights as the General Contracter has.

Lack Of Duty To Terminate. The right to terminate or suspend the Work shall not give
rise to a duty on the part of either the Owner or the General Contractor to exercise that
right for the benefit of the Owner, the General Contractor or any other persons or
entities.

Limitation On Termination Claim. |f the General Contractor fails fo file a claim within
one {1) year from the effective date of termination, the Owner shaill pay the General
Contractor only for setvices actually performed and expenses actually incurred prior to
the effactive termination date.

ARTICLE 23
APPLICABLE LAW AND DISPUTE RESOLUTION

Applicable State Law. This Contract For Construction shall be deemed to be entered
into in and shalt be interprated under the laws of the State of Florida.

Court Actions. Except as expressly prohibited by law:

(i all legal actions hereunder shall be conducted only in the Circuit Couwrt sitting in
Lake County, Florida and having subject matter jurisdiction over the matter in
controversy, except that any final judgment may be enforced in other jurisdictions
in any manner provided by law;

(i} the choice of juisdiction and venue described in the preceding paragraph shall
be mandatory and not parmissive in nature, thereby prechiding the possibitity of
litigation or trial in any jurisdiction or venue other than that specified herein;

(i} the parties waive any right to assert the doctrine of forum non converiens or to
object to venue; and

(vy  the parties waive any right to a jury trial, and agree that all legal actions shall be
trizd, both as to factual and legal issues, only to the Court.

Mutual Discussion. In case of any dispute, claim, gquestion or disagreement arising

from or relating to the Project or arising out of this Contract For Censtruction or the
breach thereof, the parties shall first attempt resolution through mutual discussion.

Page T8 of §3

M A Procarement' 1420203 Hislyrie Cowrthouse enovationsBicker weent 10-29.13



234

23.5

238

237

Facilitative Mediaticn. |f the parties cannot resoive any dispute, claim, question, or
disagreement arising from of relating to the Project or arising out of this Contract For
Constrection or the breach thereof through mutual discussion, as a condition precedent
fo any Htigation, the parties shall in good faith padicipate in private, non-binding
facilitative mediation seeking a just and equitable solution satisfactory to all parlies.

23.4.1 Ali parties to a mediation shall promptly provide all other parties to the mediation
with copies of essential documentation relevant to the support or defense of the
matier being mediated.

23.4.2 The parties shali not be required to mediate for a period greater than ninety (80)
calendar days unless otherwise agreed to in writing by the paries. The parties
shall share adqually any administrative costs and fees of such proceedings, but
shall each be responsible for their own expenses otherwise incurred.

22.4.3 In the event that the statute of limiations would run during the reguired mediation
period, either party may institute litigation sc as to awvoid the running of such
statute upon the condition that such party immediately seek a stay of such
litigation pending the conclusion of the mediation pertad.

23.4.4 During the course of madiation, any party io the mediation may apply for
injunctive relief from any court of competent jurisdiction until the mediation period
expires or the dispute is otherwise resotved.

23 4.5 The Cwner, the Professianal{s), the General Contracior, and any other parties
involved in any way in the design or construction of the Project are bound, each
to each other, by this requirement to mediate prior to commencement of any
litigation, provided that they have signed this Contract Fer Construction or an
agreement thai incorporates this Contract For Consfruction by reference ar
signed any other agreament which binds them to mediate. Each such party
agrees that it may be joined as an additional party to a mediation involving other
parties under any such agraement. in the case where more than one mediation is
begun under any such agreement and any party contends that the mediations
are substantially related, the mediations may be conducted by the mediator
selected in the first mediation which was commenced.

Conflicting Dispute Resoluticn Provisions. Meither party to this Contract For
Construction shall enter into any contract with regard to the Preject which directly or
indirectly gives the right to rezolve any dispute with, involving, or affecting the ofher to
any other persen or legal entity which is in conflict with the dispute resolution procedures
required by this Aricle.

Arbitration Preclusion. |n case of a dispute relating to the Project, or arising out of this
Contract For Construction, no party to this Contract For Construction shall be required to
participate in or be bound by any arbitration proceedings.

Performance During Dispute Resolution. The Owner and the General Contractor
agree that pending the resolution of any dispute, controversy, or question, the Chwher
and the General Contractor shall each continue to perform their respective obligations
without interruption or delay, and the General Contracter shall not stop or delay the
performance of the Work.
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23.8 Claims and Disputes.

23.8.1

2382

23863

2384

For purposes of this Contract For Construction, a claim is a demand by one of
the parties seeking an adjustment or interpretation of the Contract Documents,
Contract Price, Contract Time, ot secking resolution to other disputes or matters
in quastion between the Owner and the General Contractor.  Claims must be
initiated by written notice to the Professional and other party within twenty-one
(24 calendar days after reasonably recognizing that the avent giving rise to the
claim has or will have a cost or schedule impact, untess another provisian of this
Caontract Far Construction sets a different time.  Pending final resolution of a
claim, except as otherwise agreed to in writing axecuted by the paries, the
General Contracter shall procesd diligently with performance of the Contract For
Canstruction and the Owner shall continue to make payments in accordance with
the Contract Documents. A claim shall be filed in accordance with this paragraph
if the General Contractor believes that additional cost is involved for reasons
including but not fimited to (i} a written inferpretation from the Professional; {ii} an
order by the Owner o siop the Work where the General Contractor was not at
fault; (i) a written order for a minor change in the Work issued by the
Professional; (iv) failure of payment by the Owner; (v) termination of this Coniract
For Construction by the Owner, (vi) Owner’s suspension; or {vii} other reasonable
grounds.

Claims shall be referred initially to the Frofessional for decision.  An initial
decision by the Professional shall be reguired as a condition precedent to
mediation, arbitration or litigation of al claims between the General Contractor
and the Owner, unless thirty (30) calendar days have passed after the claim has
been referred fo the Professional with no decision having been rendered by the
Professional. The Professional shall not decide disputes between the General
Contractor and persans of entities other than the Cwner,

The Professional shall review claims within ten (10) calendar days of receipt and
shall either {ijy request additional supporting data from the claimant or a response
with supporting data from the other party, to be submitted to the Professional
within ten {10} calendar days of receipt of the request; (i) reject the claim in
whole ot in part; (i) approve the claim; {iv) suggest a compromise; or {v) advise
the parties that the Professional is unable to resolve the claim. The Professional
shall have the option fo seek information from or consult with either party or other
persons with special knowledge who may assist the Professional in rendering a
decision. The Professional may also retain other pergons as necessary with prior
written approval of the Owner and at the Ownar's expense.

The Professional shall approve or reject claims by written decision, which shall
state the reasaons therefore and which shall notify the parties of any change in the
Contract Price, Time or both. When a writlen decision of the Professional is
rendered, the parties shall have sixty (60) calendar days to submit to mediation
pursuant to these provisions. Failure to reguest mediation within this time frame
shall resulf in the Professional’s decision hecoming final and binding upon the
Chwyner and the General Contractor.
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242

24.3

4.4

24.5

23.8.5 Upon receiving a claim against the General Contractor, the Profassicnal or the
Owner may, but is not obligated to, notify the surety, if any, of the nature and
amount of the claim. i the claim relates to the possibilty of the General
Contractor's default, the Professional or the Owner may, but is not abligated to,
notify the surety and request the surety's assistance in resolving the controversy.

ARTICLE 24
DAMAGES AND REMEDIES

Genpera! Centractor's Repair. The Generat Contractor shall, at its expense, promptly
correct, Tepair, or replace all goods, products, materials, systems, labor and services
which do not comply with the warranties and guarantees set forth in this Contract For
Construction, or any other applicable warranty or guarantee.

General Contractors Relmbursement. The General Confractor shall promptly
reimburse the Qwner for any expenses or damages incurred by the Owner as a result of
(i) the General Contractor 's failure fo substantially perform in accordance with the terms
of this Contract For Construction; (i deficiencies or conflicts in the Construction
Documents attributahle to the General Contractor or of which the General Contractor
was or should have been aware; (i) breach of the warranties and guarantees set forth in
this Cortract For Construction or any other applicable warranty or guarantee, or (iv)
other acts or omissions of the General Contractor.

General Indemnity. To the fullest extent permitted by law the General Contractor shall
secure, defend, protect, hold harmless, and indemnify the Owner and the Owner's
Related Parties from and against any and all liabilily, less, claims, demands, suits, costs,
fees and expenses (including actual fees and expenses of attornays, expert witnesses,
and other consultants), by whomsoever brought or alleged, and regardiess of the legal
theories upan which premised, including, but not limited to, those actually or aliegediy
arising out of bodily injury to, or sickness or death of, any person, or praperty damage of
destruction (inciuding loss of use), which may ke imposed upan, incurred by or asserted
against the Owner or the Owner's Related Parties allegedly or actually arising out of or
resulting from the General Gontractor's services, including without limitation any breach
of contract or negligent act or omission (i} of the General Contractor; or (i} of the
Ganaral Confractor's subcontractors or suppliers, or (i) of the agents, employees or
servants of the Genera! Contractor or its subcontractars or suppliers.

Intellectual Property Indemnity. To the fullest extent permitted by law, the General
Contractor shall defend. protect, hold harmless, and indemnify the Owner and the
Owner's Related Parties from and against any and aB liability, loss, claims, demands,
suits, costs, fees and expenses (including actual fees and expenses of attornays, expert
witnesses, and other consultants), by whemsoever brought or alleged, for infringement
of patent rights, copyrights, or other intellectual property rights, except with respect to
designs, processes or products of a particular manufacturer expressly required by the
Owner or Professional(s) in writing. If the General Contracter has reason {o belisve the
use of a required design, process or product is an infringement of a patent, the General
Contractor shall be responsible for such loss unless such information is promptly given
to tha Owner.

Non-Exclusivity Of Owner's Remedies. The Owner's selection of one or more
remedies for breach of this Contract For Construction contained herain shali not limit the
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24.6

247

25,1

252

25.3

254

25.5

256

25.7

Owrer's right to invoke any other remedy available to the Cwner under this Contract For
Construction or by law.

Waiver Of Damages. The General Contractor shall not be entitled fo, and hereby
waives any monetary claims for or damages arising from or related to, lost profits, lost
business oppertunities, unabsorbed overhead or any indirect consequential damages.

interest. Interest shall be calculated in agcordance with Part Wi, Chapter 218, Florida
Slatutes.

ARTICLE 25
MISCELLANEQOUS PROVISIONS

Integration. This Contract For Consfruction represents the entire and integrated
agreement between the Owner and the General Contractor, and supersedes all prior
negotiations, representations or agreements, either written or oral, for the Project. This
Contract For Canstruction may be amended only by written instruments aigned by both
the Owner and the General Contractor, and is subject to such reasonable maodifications
as may be required by the Owner's tendear(s) or insurer(s), if any.

Severability. |f any provision of this Contract For Construction, or the application
thereof, is datermined to be invalid or unenforceahle, the remainder of that provision and
all other provisions shall remain valid and enforeeable.

Walver. No provision of this Contract For Construction may be waived except by written
agreement of the parties. A waiver of any provision on one occasion shali not ba
deemed a waiver of that provision on any subsequent occasion, unless specifically
stated in writng. A waiver of any provision shall not affect or alter the remaining
provisions of this Contract For Construction. Furthermore, no action or failure to act by
the Owner, Professional, or General Contractor shall constitute a waiver of a right or
duty afforded them under this Contract For Construction, nor shall such action or failure
10 act constifute approvat of or acquiescence in a breach thereunder, except as may be
specifically agread to in writing.

Strict Compliance. No failure of the Owner to insist upon strict compliance by the
General Contractor with any provision of this Contract For Censtruction shall operate to
release, discharge, modify, change or affect any of the General Contractor's obligations.

Third-Party Beneficiaries. This Contract For Construction shall inure solely to the
henefit of the parties hereto and their successors and assigns, and, except as otherwise
specifically provided in this Contract For Construction, nething contained in this Contract
For Construction is intended ta or shall create a contractual relationship with, or any
rights or cause of action in favor of, any third party against either the Owner or the
General Contractor,

Survival. All provisions of this Contract For Construction which centain continuing
abfigations shall survive its expiration or termination.

Assignment. Except as prohibited by applicable law, the General Contractor shall not
assign any or all of ite benefits or executory obligations under this Contract For
Construction without the approval of the Owner. This includes a merger, stock buyout,
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259

2510

25.11

25.12

or other form of transfer of ownarship. The Owner and the General Contractar bind their
successors and assigns fo the other party to this Contract For Construction. Violation of
this section shall bhe deemed a breach of contract and shall entitle the Owner to
terminate this Cantract for Construction with cause.

Public Entity Crimes. A person or affilizte who has been placed on the convicted
vendor list following a conviction of a public entity erime may not be awarded or parform
work ag a contractor, supplier, subcontractor, or consultant under a contract with any
public entity in excess of the thrashold amount provided in Section 287.017, Florida
Statutes, for Category Two for a period of thirty-six (36) months from the date of being
placed on the convicted vendar list,

Prohibition Against Contingent Fees. General Contractar warrants that they have not
amployed or retained any company or person, other than a bona fide employes working
solely for the General Contractor to solicit or secura this Contract and that they have not
paid or agreed to pay any person, company, corporation, individual, or firm, other than a
bona fide employes working solely for the General Contractor, any fee, commission,
percentage, gift or other consideration contingent upon of resulting from the award or
making of this Contract.

Non-Discrimination. During the temn of this Agreement General Contractor assures
Owrer that it is in compliance with Title VI of the 1964 Civil Rights Act, as amended,
and the Florida Civil Rights Act of 1892, in that General Caontractor doss not on the
grounds of race, color, national origin, religien, sex, age, disability or marital status,
discriminate in any form or manner against General Contractor's employees of
applicants for employment. General Contractor understands and agrees that this
Agreement is conditioned upon the veracity of this statement of assurance.

Right to Audit. The Owrer reserves the right to require the General Contractor to
submit to an audit by any auditor of the Qwner's choosing. General Contractor shall
provide access to all of its records, which relate directly or indiractly to this Agreement at
its place of business during regular business haurs. General Contractor shail retain all
records pertaining to this Agreement and upon request make them available to the
Chwher for ten {10) years following expiration of the Agreement. General Contractor
agrees to provide such assistance as may be necessary to facilitate the review or audit
by the Owner to ensure compliance with applicable aceounting and financial standards.
Additionally, General Contractor agrees to include the requirements of this provision in
all contracts with subcontractors and material suppliers in connection with the werk
performed hereunder. If an audit inspection or examination pursuant o this section
discloses overpricing or overcharges of any nature by the General Contracior to the
Onwner in excess of one percent (1%) of the total contract billings, in addition to making
adjustments for the overcharges, the reasonable actual costs of the Owner's audit shall
be reimbursed to the Cwner by the General Contractor.  Any adjustments andfor
payments which must be made as a result of any such audit ar inspection of the General
Contractor's invoices andior records shalt be made wilthin & reasonable amount of time,
hut in no event shall the time exceed ninety (30) days, from presentation of the Owner's
audit findings to the General Contractor.

Minimum Wage. The wage rate paid to all Iaborers, mechanics and apprentices
employed by CONTRACTOR for the work under the Agreement shall not be tess than
the pravailing wage rates for similar classifications of work as established by the federal
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government and enforced by the U.S. Department of Labor, YWages and Hours Division,
and Florida’s Minimum Wage requirements in Asticle X, Section 24(f} of the Florida
Constitution and enforced by the Florida Legislature by statute or the State Agency for
Woarkforee Innovation by rule, whishever is higher.

ARTICLE 26
DEFINITIONS

When one of the following capitalized waords, terms or phrases is used in this contract, it shall be
interpreted or construed first as defined below, gecond according to its generally acoepted
meaning in the construction industry, and third according to its commeon and customary usage.

General Confractor: An entity, including but not {imited to a general contractor, a trade
contractor or a construction manager, engaged directly by the Cwner pursuant to a Gontract For
Construction,

Construction Price; The dollar amount for which a General Contractor agrees to perforim the
Wiork set forth in a Contract For Construction.

Construction Documents: Plans, specifications, change orders, revisions, addenda, and other
informatinn which set forth in detail the Work,

Construction Schedule; The timetable which sets forth pertinent dates for timely completion of
the Work,

Contract For Construction: A writien agreement befwsen the Ownher and a General
Contractor for provision of goods, products, materials, sguipment, systems, management,
supervision, labor and services required to construct ali or part of a Project.

Contract For Professional Services: A written agreement between the Owner and a
Frofessional for provision of services and related items required to dasign or engineer all or part
of a Project.

Declaration Of Substantial Completion: Document declaring the Work  substantially
complete and suitable for occupancy or henaficial use by the Owner.

Final Completion: The stage of construction when the Work bhas been completed in
accordance with the Contract For Construction and the Owner has received all documents and
items necessary for closeaut of the Work.

Hazardous Substances: The term "Hazardous Substance” shalt have the sama meaning and

definition as set forth in the Comprehensive Environmental Response Compensation and
Liahility Act as amended, 42 U.S.C. § 6801 &f seq., and reguiations promulgated thersunder
{collectively "CERCLA" and any corresponding state or local law or regulation, and shall also
include: {a} any Pollutant or Contaminant as those terms are defined in CERCLA; (b) any Solid
Waste or Mazardous Constifuent as those terms are defined by, or are otherwise identified by,
the Resaurce Conservation and Recovery Act as amended, 42 US.C. § 6901 of seq., and
regulations promulgated thereunder (colisctively "RCRA™ and any corresponding state or local
law or regulation: (¢} crude off, petrateum and fractions of distilates thereof; {d) any other
material, substance or chemical defined, characterized or regulated as toxic or hazardous under
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any applicable taw, regulation, erdinance, directive or rufing; and () any infectious or medical
waste as defined by any applicable federal or state laws or regulations.

Dwner's Related Parties: Any parent, subsidiary or affiliated entities of the Qwner, including
the respective officers, trustees, office holders, directors, shareholders, pariners, and
employees of each.

Professlonal: An entity, including but nat limited fo an architect, civil engineer or geotechnical
engineet, engaged directly by the Owner to provide design or engineering safvices.

Project: A planned construction undettaking as more specifically described immediately
preceding the recitals in Chapter 1 of a Confract For Frofessional Services or in a Contract For
Construction,

Project Design Schedule: The timetable which sets forth the required relationships between,
and pettinent dates for, required completion of design and engineeting services, documents and
reiated activities.

Site: The geographical location of a Project, usually defined by legal boundary lines, and the
location characteristics including, but not limited to, grades and lines of streets, alleys,
pavements and adjoining structures, rights-of-way, restrictions, easements, encroachmeants,
zoning, deed restrictions, existing buildings and improvements, and service and utility Ines.

Substantiai Compietion: The stage of construction when the Owner can ocoupy or
beneficially use satisfactority completed Waork, for its intended purpose.

Total Project Construction Cost: The total cost to the Owner to complete construction of the
Project, including, without limitation, the Work, the cost of utilities, the cost of fees for permits
and licenses, and modifications necessitated by local conditions.
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